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02022-127535

G01 of 75061 

(NI#696711S) M-28 and 

G01 of 02022 (NI# 

696721X) M-94 with CN 

(WC) in Schoolcraft and

Maintenance of traffic 

via run around and 

roadway approach 

paving to facilitate 

railroad crossing 

reconstruction.

379,488.82$                          364,169.33$                          11/15/2016 8/8/2017 MDOT 62,396.75$                 74,854.76$                   10

02022-127535 Total 379,488.82$                          364,169.33$                          62,396.75$                 MDOT 74,854.76$                   

03041-107575

Near the intersection of 

Weeks Street in the City 

of Allegan

Slope Stabilization 9,028,398.99$                       11,235,247.05$                     6/27/2012 9/19/2017 Consultant 750,814.07$               1,263,680.38$             100

03041-107575 Total 9,028,398.99$                       11,235,247.05$                     750,814.07$               MDOT 1,263,680.38$             

07022-128675

M-28 from Calderwood 

Road to the Houghton 

County Line in 

Ontonagon County and 

from Leo South Road to

Mill and HMA Overlay 934,410.73$                          869,613.29$                          8/15/2017 MDOT 54,540.31$                 114,546.30$                10

07022-128675 Total 934,410.73$                          869,613.29$                          54,540.31$                 MDOT 114,546.30$                

08031-127979

Barry South County Line 

north to Groat Road, in 

Johnstown Township, 

Barry County.

Single Course Chip Seal 

with Fog Seal.  The 

scoping for this project 

was completed under 

JN 128026.

438,449.08$                          415,917.34$                          6/15/2018 8/3/2018 MDOT 15,897.75$                 74,460.03$                   5

08031-127979 Total 438,449.08$                          415,917.34$                          15,897.75$                 Consultant 74,460.03$                   

08032-128151

30 feet south of Timber 

Creek Drive north to 

500 feet south of 

Middleville South 

Village Limit; in t

Cold milling, detail 8 

joint repairs, HMA 

overlay (2") (including 

shoulders).  The scoping 

for this project was 

completed under JN 

128026.

508,036.68$                          481,563.50$                          7/18/2017 7/20/2017 MDOT 26,470.60$                 68,174.05$                   7

08032-128151 Total 508,036.68$                          481,563.50$                          26,470.60$                 MDOT 68,174.05$                   

09101-118329

09101-S08, US-10 under 

Nine Mile Road, Bay 

County

Bridge Replacement 3,296,498.59$                       3,325,370.76$                       9/20/2017 7/2/2017 Consultant 646,608.19$               403,497.46$                75

09101-118329 Total 3,296,498.59$                       3,325,370.76$                       646,608.19$               MDOT 403,497.46$                

09111-128443

09111-S01 Wilder Rd 

over M-13 Connector 

09111-S02 Wheeler Rd 

over M-13 Connector 

Bay County

09111-S01: Epoxy 

overlay, full depth deck 

patches, paint structural 

steel, pin and hanger 

replaceme

1,522,038.54$                       1,696,164.82$                       6/22/2018 9/8/2017 Consultant 202,576.54$               222,519.79$                15

09111-128443 Total 1,522,038.54$                       1,696,164.82$                       202,576.54$               MDOT 222,519.79$                
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10011-200453
Various Locations - TSC 

Wide Crack Seal Project

HMA Crack Treatment - 

Multiple Locations
303,164.37$                          301,420.37$                          6/30/2018 6/26/2018 MDOT 24,601.35$                 31,269.07$                   3

10011-200453 Total 303,164.37$                          301,420.37$                          24,601.35$                 MDOT 31,269.07$                   

11015-200006
I-94 over I-94 BL 

(Lakeshore Drive).
Substructure repairs. 744,766.40$                          754,010.27$                          10/27/2017 11/21/2017 MDOT 48,784.17$                 164,230.90$                5

11015-200006 Total 744,766.40$                          754,010.27$                          48,784.17$                 MDOT 164,230.90$                

11021-104152

M-139 (Main Street) 

over St. Joseph River in 

Niles. B02-11021

Bridge replacement and 

approach work
10,953,381.79$                     11,422,742.05$                     5/29/2016 6/16/2017 MDOT 1,153,182.84$            791,078.54$                75

11021-104152 Total 10,953,381.79$                     11,422,742.05$                     1,153,182.84$            MDOT 791,078.54$                

11021-130295

US-12 over Deer Creek, 

1.4 miles west of Three 

Oaks, Three Oaks 

Township, Berrien 

County.

Removal & replacing 

culvert, Rip Rap, 

Approaches

1,405,726.24$                       1,405,617.03$                       6/29/2017 9/13/2017 MDOT 282,369.36$               294,827.28$                75

11021-130295 Total 1,405,726.24$                       1,405,617.03$                       282,369.36$               MDOT 294,827.28$                

11052-127563

1. On M-63 in the City of 

St. Joseph, from 

Winchester Ave to S. 

JCT I-94 BL  2. On M-139 

in the Cit

Cold milling, HMA one 

course overlay and 

sidewalk ramp 

upgrades.

712,102.02$                          650,496.92$                          8/18/2017 10/11/2017 MDOT 116,755.89$               165,478.54$                5

11052-127563 Total 712,102.02$                          650,496.92$                          116,755.89$               Consultant 165,478.54$                

11112-200628

On US-31 NB and SB 

from M-139 to Napier 

Avenue

Transverse and 

Longitudinal joint 

resealing.   Isolated 

transverse crack sealing.   

Treatment for m

617,729.41$                          542,991.53$                          5/20/2018 5/23/2018 MDOT 40,218.20$                 14,357.25$                   3

11112-200628 Total 617,729.41$                          542,991.53$                          40,218.20$                 MDOT 14,357.25$                   

12021-113257

US-12 over Swan Creek, 

about 3 miles NE of 

Bronson, Branch 

County.

Removal and replacing 

bridge, approaches
1,778,552.70$                       1,786,333.21$                       10/28/2016 7/5/2017 MDOT 317,548.26$               276,981.60$                75

12021-113257 Total 1,778,552.70$                       1,786,333.21$                       317,548.26$               MDOT 276,981.60$                

12061-120269

From the St. Joseph 

County Line for 8.0 

miles easterly through 

Branch County and for  

0.8 miles with

Multi-course HMA 

overlay
5,374,434.64$                       5,155,792.81$                       11/1/2019 6/14/2018 Consultant 500,043.79$               595,067.15$                11

12061-120269 Total 5,374,434.64$                       5,155,792.81$                       500,043.79$               MDOT 595,067.15$                
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13031-129141
M-66 between S Drive S 

to L Drive S

Overband Crack Seal & 

MicroSurface 

corrugations as Pre-

treatment followed by 

Single Course Chip Seal 

with Fog Seal

451,752.21$                          383,917.64$                          7/28/2017 7/17/2017 MDOT 12,936.82$                 26,853.65$                   4

13031-129141 Total 451,752.21$                          383,917.64$                          12,936.82$                 MDOT 26,853.65$                   

13031-129142

at the Glenn Cross Road 

intersection in the City 

of Battle Creek, Calhoun 

County

Addition of Right Turn 

Lane
84,198.96$                            69,217.61$                            11/10/2017 9/27/2017 MDOT

 Designed under 

another project 
6,560.64$                     14

13031-129142

M-66 from the 

pavement change S of D 

Drive S to pavement 

change north of Glenn 

Cross Road

3/4" Mill & 1-1/2" Ovly 462,455.42$                          431,526.16$                          11/10/2017 9/27/2017 MDOT 56,999.39$                 45,242.72$                   5

13031-129142 Total 546,654.38$                          500,743.77$                          56,999.39$                 MDOT 51,803.36$                   

13042-113658

I-94 BL EB & WB over I-

69, 2.0 miles south of I-

94, Marshall Township 

Calhoun County

This is a design build 

project. 14 Beam repairs 

on WB structure 11 

Beam repairs and 

Substructure repair on 

EB structure.

213,025.02$                          213,575.59$                          11/1/2016 7/22/2017 Design Build 27,631.97$                   5

13042-113658
at I-69. Marshall facility, 

Lot No. 713002.

Expand lot to the south 

and HMA overlay 

existing lot

135,276.38$                          128,430.51$                          11/1/2016 7/22/2017 MDOT 21,884.42$                 67,642.50$                   10

13042-113658 Total 348,301.40$                          342,006.10$                          21,884.42$                 MDOT 95,274.47$                   

13043-86969
29 Mile Road/Clark 

Street to I-94 in Albion

Multilple course HMA 

overlay with milling and 

pavement repair as 

needed, widen paved 

shoulders,  intersection 

improvements, drainage 

improvements, and curb 

and gutter repairs.

2,260,623.50$                       2,076,622.22$                       10/30/2017 10/16/2017 Consultant 462,063.16$               374,077.77$                11

13043-86969 Total 2,260,623.50$                       2,076,622.22$                       462,063.16$               MDOT 374,077.77$                
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13073-200116

Tekonsha Truck Parking 

(MM 28) near Nottawa 

Lake

Remove and construct 

new pavement on the 

west side of truck 

parking area and install 

Portable Intermittent 

Truck Weight Station 

(PITWS) at this location.  

14ft x 200ft concrete 

pad will be constructed.

96,132.28$                            107,239.11$                          8/3/2018 8/17/2018 MDOT 34,243.82$                 26,131.26$                   26

13073-200116 Total 96,132.28$                            107,239.11$                          34,243.82$                 MDOT 26,131.26$                   

13121-102976

I-94 to Hill Brady Road 

and divided section of 

M-96 (Dickman Road) to 

RR bridge

HMA overlay, minor 

widening, intersection 

and drainage 

improvements

4,515,197.00$                       4,421,517.72$                       5/20/2016 11/1/2017 Consultant 351,654.16$               834,195.84$                10

13121-102976

I-94 BL/ M-37 (Skyline 

Drive): Columbia 

Avenue to Dickman 

Road I-94 BL/M-96/M-

37 (Dickman Road): Di

Road removal, earth 

berm, and signing
500,140.00$                          506,690.43$                          5/20/2016 11/1/2017 Consultant 156,390.15$               45,195.42$                   50

13121-102976

at I-94 Battle Creek - 

Southwest facility, Lot 

No. 713004.

Resurface existing lot 

and pavement markings
50,000.00$                            50,000.00$                            5/20/2016 11/1/2017 Consultant 6,196.49$                    9,385.08$                     10

13121-102976

I-94 BL (MLK) over I-94, 

0.1 mile east of 

Kalamazoo County Line, 

City of Battle Creek, 

Calhoun Count

Bridge replacement, 

Approaches
9,014,563.00$                       8,808,385.58$                       5/20/2016 11/1/2017 Consultant 517,325.19$               1,010,941.14$             75

13121-102976 Total 14,079,900.00$                     13,786,593.73$                     1,031,565.99$            MDOT 1,899,717.48$             

16091-119023

Intersection of I-75 and 

M-27, Cheboygan Co, 

just north or Indian 

River and south of 

Topinabee.

Concrete deep overlay, 

joint replacement, 

railing replacement, 

complete painting, deck 

fascia repair, minor pier 

patching, concrete 

surface coating

2,015,196.85$                       2,909,593.25$                       7/15/2016 11/11/2016 MDOT 274,415.94$               470,832.85$                25

16091-119023 Total 2,015,196.85$                       2,909,593.25$                       274,415.94$               MDOT 470,832.85$                
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17042-130033

From the westerly 

spring point of the M-

129 / M-48 intersection 

westerly to the east 

springpoint of

Double chip Seal 984,145.16$                          935,902.97$                          8/1/2017 8/23/2017 MDOT 55,667.93$                 29,306.29$                   7

17042-130033 Total 984,145.16$                          935,902.97$                          55,667.93$                 MDOT 29,306.29$                   

17063-122385

G01 of 17063 (NI# 

693966D) crossing of 

Canadian 

National/Wisconsin 

Central and M-28 north 

of the cit

Reconstruction of the at-

grade crossing by 

railroad forces while 

traffic is maintained via 

run around under a 

separate JN 122373.

146,904.00$                          97,985.01$                            11/3/2016 no design work -$                               10

17063-122385 Total 146,904.00$                          97,985.01$                            -$                              MDOT -$                               

17082-128704

From I-75 exit ramp 

easterly along M-80 to 

the west springpoint of 

M-129.

Multiple course micro 

surface
854,367.47$                          844,946.41$                          8/18/2017 8/15/2017 MDOT 32,925.78$                 39,858.75$                   5

17082-128704 Total 854,367.47$                          844,946.41$                          32,925.78$                 MDOT 39,858.75$                   

18034-127023

Hatton Road northerly 

to Long Lake Road, Clare 

County

Cape Seal (Single chip 

seal and single course 

microsurface)

3,227,362.33$                       3,300,923.32$                       9/15/2017 9/13/2017 MDOT 67,281.24$                 301,160.94$                6

18034-127023 Total 3,227,362.33$                       3,300,923.32$                       67,281.24$                 MDOT 301,160.94$                

18042-130939

Rodgers Avenue to 

Clarwin Ave; Clare 

County

Cold milling, one-course 

HMA overlay, and 

guardrail improvement

974,534.06$                          997,662.93$                          6/10/2017 6/27/2017 MDOT 68,181.85$                 54,783.82$                   10

18042-130939 Total 974,534.06$                          997,662.93$                          68,181.85$                 MDOT 54,783.82$                   

19000-132607

TSC Wide (Clinton, 

Eaton, & Ingham 

Counties)

Crack Treatment 228,526.00$                          201,098.00$                          8/24/2018 6/27/2018 MDOT 21,637.22$                 28,656.03$                   1

19000-132607 Total 228,526.00$                          201,098.00$                          21,637.22$                 MDOT 28,656.03$                   

19052-130034

Price Rd from US-127 to 

US-127 BR Clinton 

County

Double Chip Seal 243,849.18$                          229,410.76$                          6/30/2017 7/5/2017 MDOT 9,551.53$                    18,411.02$                   5

19052-130034 Total 243,849.18$                          229,410.76$                          9,551.53$                    MDOT 18,411.02$                   

20022-128577

from 65 feet east of 

Industrial Drive to 250 

feet west of Louies 

Landing Road and from 

280   feet ea

Multiple course micro-

surfacing with warranty
933,365.46$                          910,688.97$                          9/14/2017 9/20/2017 MDOT 8,307.34$                    55,807.20$                   6

20022-128577 Total 933,365.46$                          910,688.97$                          8,307.34$                    MDOT 55,807.20$                   
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21022-128937

G06 of 21022 (NI# 

694133H) CN (WC) and 

US-2 crossing in the city 

of Gladstone, Delta 

County

Install traffic signal at 

railroad crossing
108,441.33$                          94,071.36$                            6/23/2017 9/15/2017 Consultant 68,276.04$                 23,915.85$                   10

21022-128937 Total 108,441.33$                          94,071.36$                            68,276.04$                 MDOT 23,915.85$                   

24012-120168

south of Ball Road, 

McKinley Township, 

Emmet County.

Horizontal curve 

flattening
255,531.63$                          283,748.86$                          10/28/2017 10/9/2017 MDOT 40,144.20$                 84,247.74$                   14

24012-120168

from Douglas Lake Road 

north to E Levering 

Road, McKinley 

Township, Emmet 

County.

HMA crush and shape 

and HMA resurface, and 

HMA reconstruction.

4,744,269.19$                       4,811,092.87$                       10/28/2017 10/9/2017 MDOT 1,075,548.05$            518,215.91$                16

24012-120168 Total 4,999,800.82$                       5,094,841.73$                       1,115,692.25$            MDOT 602,463.65$                

24031-128465

from 85 feet south of 

Bear River Road to 280 

feet south of Lears 

Road, Emmet and 

Charlevoix County.

HMA cold milling, joint 

repairs, and one course 

HMA overlay.

970,558.97$                          885,789.71$                          11/3/2017 11/3/2017 MDOT 27,800.40$                 165,724.50$                9

24031-128465 Total 970,558.97$                          885,789.71$                          27,800.40$                 MDOT 165,724.50$                

24051-131779
from US-31 to Beach 

Road, Emmet County

Micro Cold Milling HMA 

and Ultra-Thin Asphalt 

Overlay

368,836.00$                          355,939.22$                          6/15/2018 6/11/2018 MDOT 11,909.25$                 66,777.53$                   6

24051-131779 Total 368,836.00$                          355,939.22$                          11,909.25$                 MDOT 66,777.53$                   

25032-128909

I-75 Northbound from 

the North Junction of I-

475 to Birch Run Creek, 

Genesee and Saginaw 

Counties.

Joint Resealing of 

Concrete Pavement and 

Minor Concrete 

Patching

1,583,571.05$                       1,459,138.91$                       9/23/2017 9/23/2017 MDOT 57,350.79$                 398,620.58$                8

25032-128909

Saginaw County: I-75 NB 

over the CSX RR in 

Saginaw County

Epoxy overlay, Bump 

Grinding, Deck Patching, 

Approach Work, Railing 

Repairs, Slope Paving 

Repair, Concrete 

Surface Coating

858,784.50$                          937,512.45$                          9/23/2017 9/23/2017 MDOT 88,907.59$                 102,916.89$                15

25032-128909 Total 2,442,355.55$                       2,396,651.36$                       146,258.38$               MDOT 501,537.47$                

25101-127004
M-57 to M-83, Genesee 

County

Milling and one course 

hot mix asphalt 

resurfacing

2,029,200.54$                       1,800,374.16$                       9/23/2017 9/23/2017 MDOT 89,522.73$                 102,382.55$                9
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25101-127004

Clio west city limits to M-

54 (Gap RR tracks to 

Mill Street)

Cold milling and one 

course HMA overlay.  

Sidewalk work to 

provide ADA compliance 

(detectable warni

679,876.03$                          729,544.51$                          9/23/2017 9/23/2017 MDOT 114,359.85$               149,387.89$                8

25101-127004 Total 2,709,076.57$                       2,529,918.67$                       203,882.58$               MDOT 251,770.44$                

27011-126962

US-2 BR from the 

Michigan/Wisconsin 

state line northeasterly 

to US-2 in the city of 

Ironwood,   and

Cold milling, HMA 

resurfacing, joint 

repairs, ADA ramp 

upgrades, pavement 

markings.

890,090.81$                          871,504.67$                          9/22/2017 9/21/2017 MDOT 47,656.00$                 97,209.42$                   5

27011-126962 Total 890,090.81$                          871,504.67$                          47,656.00$                 MDOT 97,209.42$                   

28013-115883

IN TRAVERSE CITY, US-

31 over the Boardman 

River, between the 

intersections of US-31 & 

E. Front St. a

Deep overlay, complete 

paint, align rockers, 

concrete patching of 

sidewalk and median, 

steel repair of stair 

railing, conc road 

approaches, repair 

joints.

1,011,576.46$                       1,022,050.46$                       9/15/2017 9/19/2017 MDOT 332,747.40$               199,766.25$                25

28013-115883 Total 1,011,576.46$                       1,022,050.46$                       332,747.40$               MDOT 199,766.25$                

28013-128573

US-31/M-72 from 

Garfield Road east to 3 

Mile Road

Cold Milling and HMA 

Resurfacing with Joint 

Repairs and ADA ramp 

improvements.

1,233,530.40$                       1,082,679.22$                       11/10/2017 11/3/2017 Consultant 131,748.84$               103,149.27$                9

28013-128573 Total 1,233,530.40$                       1,082,679.22$                       131,748.84$               MDOT 103,149.27$                

29021-130136

Montcalm/Gratiot COL 

easterly to US-127 in 

Gratiot County

Micro-Surface 1,118,650.25$                       1,094,305.83$                       6/30/2017 6/22/2017 MDOT 44,291.51$                 97,684.80$                   6

29021-130136 Total 1,118,650.25$                       1,094,305.83$                       44,291.51$                 MDOT 97,684.80$                   

29021-131533
NW Quadrant M-57 and 

US-127 Park & Ride lot

Installation of 200' 

concrete pad with 

Permanent Intermittent 

Truck Weigh Station 

(PITWS)

54,769.90$                            55,463.99$                            9/29/2017 8/8/2017 MDOT 34,873.97$                 9,845.36$                     26

29021-131533 Total 54,769.90$                            55,463.99$                            34,873.97$                 MDOT 9,845.36$                     
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31051-126923

US-45 from Greenland 

Road to Ontonagon 

Street in the Village of 

Ontonagon in 

Ontonagon County, US-

41

Concrete Joint Repairs 2,757,454.11$                       2,718,871.50$                       10/6/2017 10/19/2017 MDOT 140,467.35$               183,434.75$                5

31051-126923 Total 2,757,454.11$                       2,718,871.50$                       140,467.35$               MDOT 183,434.75$                

31051-128053

Montezuma Avenue in 

Houghton, Hancock St in 

Hancock & 

Improvement on US-41 

at the M-26 junction 

just

Improved pedestrian 

crossings including curb 

bumpouts, signing, 

pavement markings and 

ADA ramps.  These 

improvements will be at 

particular locations 

within the described 

area location.

234,191.88$                          198,134.33$                          8/20/2017 9/11/2017 MDOT 17,367.24$                 23,477.21$                   20

31051-128053 Total 234,191.88$                          198,134.33$                          17,367.24$                 MDOT 23,477.21$                   

31052-110594

US-41 in Hancock 

including Front St, 

Reservation St and US-

41/M-26 Ramp 

Connector, Houghton 

County

Reconstruct pavement 

and make storm sewer 

improvements.

12,019,132.68$                     6,295,005.67$                       7/21/2017 3/29/2016 Consultant 843,559.27$               645,758.17$                14

31052-110594

US-41 in the City of 

Hancock including Front 

St, Reservation St, and 

Quincy Street, 

Houghton County.

Historic Street Lights, 

curbed bump outs, bike 

racks, and landscape 

plantings

2,214,119.32$                       1,168,236.46$                       7/21/2017 3/29/2016 Consultant 137,237.23$               49,064.32$                   30

31052-110594 Total 14,233,252.00$                     7,463,242.13$                       980,796.50$               MDOT 694,822.49$                

33021-127582
M-36 Dexter Trail to M-

36 Ingham County

Cape Seal and ADA 

ramps
1,273,060.11$                       1,230,453.04$                       9/29/2017 11/8/2017 MDOT 56,930.88$                 182,919.16$                4

33021-127582 Total 1,273,060.11$                       1,230,453.04$                       56,930.88$                 MDOT 182,919.16$                

33031-129166

US-127 from the 

northern end of the 

reconstructed section at 

Henry Road north to 

Cedar Street (M-36

HMA cold milling with 

single course HMA 

overlay

3,180,601.03$                       4,321,432.23$                       7/22/2017 8/1/2017 MDOT 127,539.37$               323,405.94$                8

33031-129166 Total 3,180,601.03$                       4,321,432.23$                       127,539.37$               MDOT 323,405.94$                

33051-129175

M-52 from M-43 to 

County Line Rd in Leroy 

& Locke townships, 

Ingham County.

Single course chip seal 

with Fog seal
1,027,642.00$                       498,209.16$                          7/28/2017 7/28/2017 MDOT 31,519.12$                 42,684.82$                   5



Michigan Department of Transportation

Section 613 of P.A. 207 of 2018

Fiscal year 2018 Completed Construction Projects

Contract ID Route Location Work Description  As-bid Cost of Project  As-built Cost of Project 

Estimated 

Completion 

Date

Actual Completion 

Date

Design 

Engineering 

Performed By

 Design Engineering 

Costs 

 Construction 

Engineering 

Performed By 

 Construction 

Engineering Costs Design Life

33051-129175 Total 1,027,642.00$                       498,209.16$                          31,519.12$                 MDOT 42,684.82$                   

33051-130036

M-52 from I-96 to 

Howell Rd Ingham 

County

Double Microsurface 491,876.60$                          464,351.15$                          6/30/2017 6/15/2017 MDOT 18,719.05$                   5

33051-130036 Total 491,876.60$                          464,351.15$                          -$                              MDOT 18,719.05$                   

33081-200199

G01 of 33081, I-96BL 

and Jackson and Lansing 

Railroad (JAIL) crossing 

(NI# 536398C) in 

Lansing, Ingh

Railroad Crossing 

Reconstruction
295,437.18$                          239,701.96$                          11/15/2017 no design work -$                               26

33081-200199 Total 295,437.18$                          239,701.96$                          -$                              MDOT -$                               

33083-102843

Aurelius Road over I-96, 

Delhi Township, Ingham 

County

Deck replacement, 

widening, beam repairs, 

bearing repairs, 

substructure repairs, 

slope protection repairs, 

approach work, 

aesthetics and 

maintaining traffic

2,164,821.22$                       2,128,177.75$                       6/3/2017 7/6/2017 Consultant 457,851.43$               110,523.06$                60

33083-102843

S04-3 of 33083, I-96 

Eastbound over I-96 

Business Loop Ramp, 

City of Lansing, Ingham 

County  S04-4 o

Deep overlay, full depth 

patch, partial rail and 

fascia replacement, 

structural steel repairs, 

substructure repairs, 

slope paving repairs, 

approach pavement 

reconstruction, and 

maintaining traffic.

1,087,768.83$                       1,106,599.59$                       6/3/2017 7/6/2017 MDOT 231,243.57$               359,900.66$                25

33083-102843

I-96 EB & WB over 

Cedar Street, City of 

Lansing, Ingham County.

Joint replacement, 

structural steel repairs, 

railing & fascia repairs, 

substructure repairs, 

deck c

704,604.66$                          713,845.47$                          6/3/2017 7/6/2017 MDOT 137,152.20$               159,046.74$                5

33083-102843

I-96 EB & WB over 

Sycamore Creek and 

Conrail  in City of 

Lansing, Ingham County.

Miscellaneous 

rehabilitation work 

including: deck patches, 

bearing replacement, 

substructure repair

2,969,362.83$                       3,312,352.95$                       6/3/2017 7/6/2017 MDOT 271,071.94$               400,822.32$                5

33083-102843 Total 6,926,557.54$                       7,260,975.76$                       1,097,319.14$            MDOT 1,030,292.78$             
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33084-107028

South east quadrant of 

the I-96 and Williamston 

Road Interchange in 

Wheatfield Township in 

Ingham C

Resurface Existing 

Carpool Lot.
60,594.80$                            44,514.82$                            9/3/2018 7/24/2018 MDOT 48,670.46$                 6,829.14$                     10

33084-107028 Total 60,594.80$                            44,514.82$                            48,670.46$                 MDOT 6,829.14$                     

35032-105981

Approximately 760' 

north of E. Point Road 

to the south approach 

of the  AuSable River 

Bridge, Iosco

HMA Reconstruction 5,945,301.54$                       5,662,683.56$                       9/19/2016 8/4/2016 MDOT 595,174.29$               837,374.95$                14

35032-105981

110' south of Kirkland 

Drive to 760' north of 

Point Road, AuSable 

Township, Iosco County

Passing Lane 

rehabilitation including 

center lane composite 

pavement removal and 

reconstruction,   and 

outer lane crush and 

shape with hot mix 

asphalt resurfacing and 

slope restoration.  The   

scoping for this project 

was done under JN 

109249.

2,407,940.17$                       2,420,405.29$                       9/19/2016 8/4/2016 MDOT 453,786.30$               185,736.71$                14

35032-105981 Total 8,353,241.71$                       8,083,088.85$                       1,048,960.59$            MDOT 1,023,111.66$             

36021-130027

US-2 from Old US-2 

west of Watersmeet 

easterly to Nordstrom 

Road in Iron County.

Detail 7/8 joint repairs, 

micro-cold-milling HMA, 

micro-surface warranty

2,696,045.49$                       2,609,938.31$                       10/6/2017 9/27/2017 MDOT 31,477.10$                 100,384.33$                5

36021-130027 Total 2,696,045.49$                       2,609,938.31$                       31,477.10$                 MDOT 100,384.33$                

36022-113854

US-2 from Oss Road 

Easterly to 0.2 miles 

west of US-141

HMA cold milling, HMA 

resurfacing, Det 7 & 8 

joint repairs, drainage 

improvements, connect 

truck lanes east of Oss 

Road.  and HMA surface 

removal and concrete 

bridge deck repairs at 

B03 Fortune Lake 

Outlet.

3,196,722.46$                       3,313,036.91$                       8/25/2017 9/15/2017 MDOT 284,805.56$               250,653.91$                15

36022-113854 Total 3,196,722.46$                       3,313,036.91$                       284,805.56$               MDOT 250,653.91$                
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37000-200498

Various locations 

throughout the Mt. 

Pleasant TSC

Delineator installation 

and upgrades
170,500.00$                          170,564.68$                          11/15/2017 3/20/2018 MDOT 13,703.60$                 43,461.64$                   5

37000-200498 Total 170,500.00$                          170,564.68$                          13,703.60$                 MDOT 43,461.64$                   

38011-129213

M-99 from Railroad 

STreet to Jackson/Eaton 

County Line, in Jackson 

County.

Fiber Reinforced 

Bituminous Membrane, 

Type B with Single 

Course Micro-Surface

752,195.15$                          719,324.90$                          9/29/2017 9/29/2017 MDOT 18,272.90$                 26,630.61$                   5

38011-129213 Total 752,195.15$                          719,324.90$                          18,272.90$                 26,630.61$                   

38072-129189

M-50/US-127BR (West 

Avenue) from North 

Street to Boardman 

Road in the city of 

Jackson

Longitudinal Joint Filling 

with Asphalt Repair 

Mastic and 

Microsurfacing. This is 

an Emerging Technology 

Treatment.

356,251.03$                          309,049.87$                          9/29/2017 9/22/2017 MDOT 25,451.94$                 14,367.91$                   3

38072-129189 Total 356,251.03$                          309,049.87$                          25,451.94$                 MDOT 14,367.91$                   

38073-129151

M-50 (Clinton Road) 

from east of Rives 

Juntion Road  to Pope 

Church Road in Jackson 

County

Micro-Surface, 

Warranty
615,816.53$                          553,276.09$                          9/1/2017 8/16/2017 MDOT 15,178.95$                 41,353.42$                   5

38073-129151

M-50 (Clinton Road) 

from the 

Jackson/Ingham County 

Line to Pope Church 

Road in Jackson County.

Micro-Surface, 

Warranty
589,383.62$                          482,683.42$                          9/1/2017 8/16/2017 MDOT 14,566.53$                 38,387.11$                   5

38073-129151 Total 1,205,200.15$                       1,035,959.51$                       29,745.48$                 MDOT 79,740.53$                   

38083-127495

I-94BL (E. Michigan 

Avenue) from Cooper 

Street to Dwight Street 

in the city of Jackson, in 

Jackson C

HMA cold miliing and 

single course HMA 

overlay with pavement 

repairs and sidewalk 

ramp ADA upgrades.

1,061,616.77$                       1,008,508.41$                       6/30/2017 7/17/2017 MDOT 100,698.74$               153,900.65$                5

38083-127495 Total 1,061,616.77$                       1,008,508.41$                       100,698.74$               MDOT 153,900.65$                

38101-202102
I-94 Lansing Road to Elm 

Road

Clearing / Tree Removal 

and fencing in advance 

of mainline 

reconstruction

459,939.30$                          415,633.48$                          5/31/2018 7/25/2018
PE under snother 

project
128,335.28$                10

38101-202102 Total 459,939.30$                          415,633.48$                          -$                              MDOT 128,335.28$                

39000-131596

I-94 BL, M-37, M-96, M-

294, US-131, US-12, M-

86, M-60

HMA Crack Treatment, 

Lane, Warranty
336,454.58$                          327,396.70$                          8/3/2018 7/7/2018 MDOT 11,409.55$                 19,849.41$                   1
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39000-131596 Total 336,454.58$                          327,396.70$                          11,409.55$                 MDOT 19,849.41$                   

39014-102963-2

at the Drake Road 

intersection, City of 

Kalamazoo and 

Oshtemo Township, 

Kalamazoo County

Construct dual left turn 

lanes.
1,191,008.40$                       901,501.13$                          12/31/2016 9/18/2017 Consultant 299,298.15$               56,356.88$                   20

39014-102963-2
US-131 under I-94 BL 

(Stadium Drive)

Remove and replace the 

bridge.
6,769,312.62$                       6,956,729.14$                       12/31/2016 9/18/2017 Consultant 720,025.62$               995,448.41$                0

39014-102963-2

at Stadium Drive and 

11th Street in Oshtemo 

Township, Kalamazoo 

County

Construct New Carpool 

Lot
96,152.10$                            52,629.11$                            12/31/2016 9/18/2017 Consultant 24,733.22$                 3,075.39$                     14

39014-102963-2

11th Street to Seneca 

Lane, City of Kalamazoo, 

Kalamazoo County

Roadway 

Reconstruction 

including drainage work, 

permanent signing, and 

non-motorized 

pathway.

13,387,078.11$                     12,507,809.08$                     12/31/2016 9/18/2017 Consultant 1,785,395.65$            1,052,134.27$             50

39014-102963-2 AT SENECA LANE Safety upgrade to signal 140,299.50$                          122,381.12$                          12/31/2016 9/18/2017 Consultant
 Designed under 

another project 
-$                               25

39014-102963-2 Total 21,583,850.73$                     20,541,049.58$                     2,829,452.64$            MDOT 2,107,014.95$             

39022-110524

Cork Street over I-94 is 

located at Comstock 

Towmship in Kalamazoo 

County, 6.5 mile east of 

US-131.

Bridge removal on Cork 

Street and I-94.
178,900.00$                          208,502.44$                          12/31/2017 12/30/2017 Consultant 51,946.22$                 18,066.27$                   0

39022-110524

Sprinkle Road over I-94 

in City of Kalamazoo, 6 

mile east of US-131.

Bridge removal and 

replacement,  Road 

approaches, 

Interchange 

improvements.

10,856,456.26$                     10,165,886.80$                     12/31/2017 12/30/2017 Consultant 2,223,221.43$            1,231,175.32$             75

39022-110524

Sprinkle Road From 

Alvin Street South to 

Midlink Drive and Cork 

Street from Old Cork 

Street east to

Interchange 

Reconstruction and 

Replacement with 

Roundabouts

4,404,317.85$                       4,080,380.19$                       12/31/2017 12/30/2017 Consultant
 Designed under 

another project 
358,787.67$                26

39022-110524 Total 15,439,674.11$                     14,454,769.43$                     2,275,167.65$            MDOT 1,608,029.26$             

39024-122746

Various locations on I-

94 near US-131/I-94 

interchange, City of 

Portage and Texas 

Charter Township,

Healer sealer, bridge 

crack sealing, resealing 

joints, and deck 

patching

513,360.98$                          485,710.51$                          8/25/2017 8/6/2017 MDOT 58,968.22$                 168,754.59$                8

39024-122746 Total 513,360.98$                          485,710.51$                          58,968.22$                 Consultant 168,754.59$                
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39031-128741

1. M-96, Burgess Dr to 

Augusta WCL  2. M-96, E 

Michigan Ave to 35th 

Street

1. Micro Mill,Single Chip 

w/ fog seal  2. Bump 

Grind, Crack & Chip Seal

788,186.54$                          788,471.14$                          9/8/2017 9/10/2017 MDOT 23,862.04$                 34,759.73$                   4

39031-128741 Total 788,186.54$                          788,471.14$                          23,862.04$                 MDOT 34,759.73$                   

39042-132993

0.6 miles to 0.1 mile 

west of 33rd Street in 

Comstock Township, 

Kalamazoo County

Add left turn lane, 

relocate non-motorized 

path

421,365.09$                          386,442.40$                          5/11/2018 5/11/2018 MDOT 131,247.54$               24,870.70$                   10

39042-132993 Total 421,365.09$                          386,442.40$                          131,247.54$               MDOT 24,870.70$                   

39051-127456

On NB US-131 BR from 

W Michigan Ave (I-94 

BL) northerly to Hopkins 

St (pavt change s. of 

Kzoo NCL).

Cold milling, HMA one 

course overlay and 

sidewalk ramp 

upgrades.

905,300.72$                          924,832.11$                          8/10/2018 8/10/2018 Consultant 168,642.21$               232,638.16$                7

39051-127456 Total 905,300.72$                          924,832.11$                          168,642.21$               MDOT 232,638.16$                

39081-123262

M-43 from US-131 to 

Stadium Drive (I-94BL) 

and on Kalamazoo Ave 

(M-43)  from Pitcher 

Street to West

Cold Milling and HMA 

resurfacing with ADA 

sidewalk ramps

2,543,960.77$                       2,525,193.18$                       11/3/2017 10/27/2017 MDOT 436,860.43$               478,524.83$                7

39081-123262 Total 2,543,960.77$                       2,525,193.18$                       436,860.43$               MDOT 478,524.83$                

40022-128572
from US-131 east to the 

Crawford County Line

Double chip seal with 

miscellaneous 

pavement and shoulder 

repairs.

2,417,981.56$                       2,478,183.86$                       8/31/2017 7/28/2017 MDOT 41,280.40$                 135,134.24$                7

40022-128572 Total 2,417,981.56$                       2,478,183.86$                       41,280.40$                 MDOT 135,134.24$                

40022-200576

G02 of 40022, M-72 and 

Great Lakes Central 

Railroad (GLC) crossing 

(NI# 548206S) by 

Kalkaska in Kalk

Crossing surface 

reconstruction, house, 

and cantilever 

replacement

223,271.00$                          209,426.12$                          1/24/2018 no design work 944.70$                        26

40022-200576 Total 223,271.00$                          209,426.12$                          -$                              MDOT 944.70$                        

40023-120447

M Kalkaska Field 

Operations Facility and 

driveway approach to M-

72 in Kalkaska

Construction of a new 

Portable Intermittent 

Truck Weight Station 

(PITWS) and 

reconstruction of the 

driveway access to M-

72

155,315.51$                          154,322.19$                          9/1/2017 9/1/2017 MDOT 46,471.55$                 43,577.18$                   20

40023-120447 Total 155,315.51$                          154,322.19$                          46,471.55$                 MDOT 43,577.18$                   
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40023-200089

from the intersection of 

Baggs Road easterly 

1.805 miles to the 

intersection of McNulty 

Hill Road -

Widening existing HMA 

shoulders with for 

Maintaining Traffic 

purposes on 2018 

project 120243.

326,381.56$                          341,502.03$                          10/13/2017 10/13/2017 MDOT 38,837.39$                 37,521.83$                   10

40023-200089 Total 326,381.56$                          341,502.03$                          38,837.39$                 MDOT 37,521.83$                   

41000-200032

US-131, I-96, I-196, and 

US-31 in Allegan, Kent, 

Ionia, Mecosta, 

Montcalm, and Ottawa 

counties.

Upgrade freeway 

delineators to large 

panels and add yellow 

delineators on median 

side.

172,222.00$                          172,221.98$                          10/30/2017 12/21/2017 MDOT 59,244.31$                   5

41000-200032 Total 172,222.00$                          172,221.98$                          -$                              MDOT 59,244.31$                   

41027-200251

I-196 from M-45 (Lake 

Michigan Drive) East to 

Fuller Avenue in the city 

of Grand Rapids, in Kent 

Cou

Upgrade existing HID 

Luminaire heads with 

LED lighting of the 

Freeway lighting along I-

196 corridor.  Retro-fit 

Grand Region Tower 

Lighting.

598,638.14$                          640,730.15$                          5/1/2018 4/28/2018 MDOT 53,251.88$                   15

41027-200251 Total 598,638.14$                          640,730.15$                          -$                              MDOT 53,251.88$                   

41051-130802

From I-96 north bridge 

approach north to 65' 

north of 3 Mile Road: in 

City of Grand Rapids, 

Grand Ra

Cold milling and HMA 

overlay with ADA Ramp 

Upgrades.

1,123,135.24$                       1,083,221.83$                       11/15/2017 10/5/2017 MDOT 35,702.64$                 197,298.48$                7

41051-130802 Total 1,123,135.24$                       1,083,221.83$                       35,702.64$                 MDOT 197,298.48$                

41061-112069

110' west of Hayes 

Street east to Wilson 

Avenue; in Wright and 

Tallmadge Townships, 

city of Walker,

Cold milling, detail 8 

joint repairs, HMA 

resurfacing, drainage 

improvements. The 

scoping for this

3,668,503.68$                       3,084,055.21$                       8/8/2017 9/18/2017 Consultant 336,530.51$               233,028.01$                14

41061-112069

M-11 at Remembrance 

Road, in the city of 

Walker, Kent County.

Construct a roundabout 

at intersection.  The 

scoping for this project 

was done under JN 

113946.

1,154,577.06$                       1,125,620.13$                       8/8/2017 9/18/2017 Consultant 432,268.16$               412,556.18$                14

41061-112069

At Remembrance Road, 

in City of Walker, Kent 

County.

Construct Roundabout 641,917.25$                          564,757.77$                          8/8/2017 9/18/2017 Consultant
 Designed under 

another project 
-$                               12

41061-112069 Total 5,464,997.99$                       4,774,433.11$                       768,798.67$               MDOT 645,584.19$                
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41064-118904

(S26-41064) M-6 under 

Patterson Avenue, 

Gaines and Caledonia 

Townships, Kent 

County.

Replacement of north 

approach, sleeper slab 

and expansion joint.

140,768.57$                          143,412.47$                          6/13/2018 11/17/2004 MDOT 63,949.51$                 41,738.10$                   5

41064-118904 Total 140,768.57$                          143,412.47$                          63,949.51$                 MDOT 41,738.10$                   

41101-108914-2

850 feet west of Myers 

Lake Avenue east to 100 

feet east of the East 

Kent County Line; in 

Cannon, Gr

HMA resurfacing and 

geometric & drainage 

improvements.  The 

scoping for this project 

was done under JN 

109126.

4,512,427.13$                       4,224,314.50$                       8/27/2015 9/18/2017 Consultant 583,278.54$               596,804.68$                12

41101-108914-2 Total 4,512,427.13$                       4,224,314.50$                       583,278.54$               MDOT 596,804.68$                

41131-123137

(41131-S02) US-131 

under 84th Street, 

Byron Township, Kent 

County.

Deck patching, epoxy 

overlay (including east 

approach), resealing 

bridge construction 

joints, repla

290,441.94$                          288,459.14$                          8/4/2017 8/30/2017 MDOT 120,337.58$               74,177.52$                   15

41131-123137 Total 290,441.94$                          288,459.14$                          120,337.58$               MDOT 74,177.52$                   

41131-123339

US-131: From M-11 

(28th Street) north to I-

96 in the cities of 

Wyoming, Grand Rapids 

and Walker in K

Upgrade existing HID 

Lighting Heads with LED 

Lighting of the Freeway 

Lighting along this 

corridor.

389,295.00$                          382,763.50$                          8/11/2017 10/20/2017 MDOT 122,556.27$               98,026.11$                   10

41131-123339 Total 389,295.00$                          382,763.50$                          122,556.27$               Consultant 98,026.11$                   

41132-119013

10 Mile Road north to 

M-46 (South Junction) in 

Algoma and Solon 

Townships, Kent 

County.

Construct temporary 

median cross-overs and 

shoulder widening to 

maintain traffic for the 

reconstruction of US-

131 (JNs 117992 & 

119012).  The scoping 

for this project was 

done under JN 117705.

2,612,093.12$                       2,635,394.24$                       5/1/2017 11/6/2017 Consultant
PE under another 

project
328,887.46$                2

41132-119013 Total 2,612,093.12$                       2,635,394.24$                       -$                              MDOT 328,887.46$                

41900-106327

I-96 from Kent West 

County Line east to M-

50, M-44 from I-96 

north to 7 Mile Road, M-

37 from 68th St

Deploy ITS devices and 

related communications 

technologies.

4,042,065.69$                       3,866,585.14$                       6/1/2015 7/7/2017 Consultant 666,878.38$               932,097.49$                10
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41900-106327

4 locations on I-196 

from east of Baldwin St. 

to West of Market Ave.

Replacement of 4 ITS 

cabinets & equipment 

damaged in the April 

2013 flooding.  DDIR #s: 

LP-7, LP-8, LP-9, LP-10

46,683.00$                            51,053.16$                            6/1/2015 7/7/2017 MDOT 1,173.82$                    863.54$                        10

41900-106327 Total 4,088,748.69$                       3,917,638.30$                       668,052.20$               Consultant 932,961.03$                

44011-48945-2

M-24 over Farmers 

Creek (C01 of 44011) in 

the City of Lapeer

Culvert Replacement 

including demolition, 

channel cleaning and 

vegetation control and 

new approaches.

3,027,351.92$                       3,268,616.59$                       9/19/2017 9/19/2017 MDOT 288,511.53$               272,191.65$                75

44011-48945-2

Tunnel under M-24 

north of Farmer's Creek 

near downtown Lapeer.  

Once construction is 

complete, the

Nonmotorized tunnel as 

part of the Southern 

Links Trail.

385,009.20$                          383,300.14$                          9/19/2017 9/19/2017 Consultant 78,222.11$                 26,002.59$                   75

44011-48945-2

South of I-69 to 

Nepessing Street in 

Lapeer

HMA Reconstruction 

with Drainage 

Improvements, Signal 

Upgrades, Access 

Management, 

Watermain 

Replacement and 

Sidewalk Upgrades

14,076,906.45$                     14,679,397.68$                     9/19/2017 9/19/2017 Consultant 1,797,028.74$            1,723,232.95$             14

44011-48945-2 Total 17,489,267.57$                     18,331,314.41$                     2,163,762.38$            MDOT 2,021,427.19$             

44031-132137
Macomb/Lapeer COL to 

I-69 Ramps
Ultrathin HMA Overlay 1,886,250.00$                       1,669,878.79$                       9/23/2017 9/21/2017 MDOT 59,028.15$                 151,160.23$                15

44031-132137 Total 1,886,250.00$                       1,669,878.79$                       59,028.15$                 MDOT 151,160.23$                

45071-129963

from 240' south of E. 

Lakeview HIlls Rd to 

1166' north of 4th 

Street

Extensive mainline 

concrete joint repair 

with misc hand 

patching.

1,469,465.64$                       1,574,135.98$                       11/3/2017 10/12/2017 MDOT 48,707.60$                 116,636.12$                10

45071-129963 Total 1,469,465.64$                       1,574,135.98$                       48,707.60$                 MDOT 116,636.12$                

46032-200169

G02 0f 46032, M-156 

and Norfolk Southern 

Railway (NS) crossing by 

Morenci in Lenawee 

County.

Approach paving and 

maintenance of traffic 

for railroad crossing 

reconstruction

108,213.00$                          115,615.06$                          10/13/2017 9/15/2017 MDOT 16,768.28$                 15,715.50$                   14

46032-200169 Total 108,213.00$                          115,615.06$                          16,768.28$                 MDOT 15,715.50$                   
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46072-124166

M-52 at Church/Broad 

Street in the city of 

Adrian, in Lenawee 

County

Construct a roundabout 

for additional turning 

movement capacity.

1,232,797.16$                       1,192,850.86$                       9/8/2017 9/26/2017 Consultant 281,771.75$               190,741.84$                15

46072-124166 Total 1,232,797.16$                       1,192,850.86$                       281,771.75$               MDOT 190,741.84$                

47041-131032 Brighton TSC
Non-Freeway Signing 

Brighton TSC
328,650.11$                          270,034.51$                          11/1/2017 11/1/2017 MDOT 40,093.34$                   15

47041-131032 Total 328,650.11$                          270,034.51$                          -$                              Consultant 40,093.34$                   

48034-128705

From 7.17 miles south 

of CR 500 to 4 Mile 

Corner

Multiple course 

microsurface
559,980.30$                          589,540.60$                          8/18/2017 8/19/2017 MDOT 18,335.20$                 6,983.35$                     5

48034-128705 Total 559,980.30$                          589,540.60$                          18,335.20$                 MDOT 6,983.35$                     

50011-80920

Red Run Drain to 15 

Mile Road, Cities of 

Warren and Sterling 

Heights, Macomb 

County

Mill and Resurface and 

upgrade of ADA ramps.
1,165,639.18$                       1,149,985.49$                       9/30/2017 10/6/2017 Consultant 79,962.76$                 27,448.55$                   10

50011-80920

M-53 over Plum Creek, 

Sterling Heights, 

Macomb County

M-53 NB over Plum 

Creek - B04-1 -Shallow 

Overlay, Remove and 

Replace Median Curb & 

bridge railing for 

Mobility  M-53 SB over 

Plum Creek - B04-2 - 

Epoxy Overlay, Remove 

and Replace Median 

Curb & bridge railing for 

Mobility

403,603.30$                          378,055.49$                          9/30/2017 10/6/2017 MDOT 100,564.52$               6,336.01$                     20

50011-80920
15 Mile Road to 18 Mile 

Road
Reconstruct 37,938,714.86$                     39,445,021.72$                     9/30/2017 10/6/2017 Consultant 2,527,455.85$            6,016,824.09$             7

50011-80920 Total 39,507,957.34$                     40,973,062.70$                     2,707,983.13$            MDOT 6,050,608.65$             

50092-116807

M-19 at Arlington, 

Lenox Twp, Macomb 

County

Add Passing Flare at the 

intersection of M-19 at 

Arlington

498,416.61$                          456,775.34$                          8/25/2017 8/31/2017 MDOT 54,471.92$                 60,964.70$                   15

50092-116807

M-19 @ 29 Mile Road, 

Lenox Township, St. 

Clair/Macomb TSC, 

Macomb County.

Construct Passing Flare 

on the west side of 29 

Mile Road to prevent 

rear end crashes.

320,947.61$                          286,521.77$                          8/25/2017 8/31/2017 MDOT 137,315.26$               55,248.20$                   7

50092-116807 Total 819,364.22$                          743,297.11$                          191,787.18$               Consultant 116,212.90$                

50111-129204
S. River Road to 23 Mile 

Road, Macomb County

Ultra-thin HMA Overlay 

i/c miscellaneous work
2,578,406.37$                       2,698,497.26$                       6/30/2017 7/19/2017 MDOT 18,117.67$                 324,377.01$                15

50111-129204 Total 2,578,406.37$                       2,698,497.26$                       18,117.67$                 Consultant 324,377.01$                
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50900-116309

I-696, Grand River (Old I-

96 BL), M-24, M-150, M-

59 in Macomb County

Signal Modernization at 

up to 16 locations.  

Upgrade to LED signals 

with Interconnect

1,386,790.38$                       1,413,861.21$                       8/31/2017 10/4/2017 Consultant 323,258.97$               341,354.12$                20

50900-116309 Total 1,386,790.38$                       1,413,861.21$                       323,258.97$               MDOT 341,354.12$                

52022-130242

Structure No. 6542, M-

94 over the E Branch of 

the Chocolay River, 1.8 

miles west of US-41

Structure Replacement 1,765,866.86$                       1,777,644.41$                       8/28/2017 9/30/2017 MDOT 78,496.89$                 245,464.01$                75

52022-130242 Total 1,765,866.86$                       1,777,644.41$                       78,496.89$                 MDOT 245,464.01$                

52041-113713

US-41/M28 west of the 

Teal Lake Ave 

intersection (M-28 

Business Route) in the 

City of Negaunee, Marq

Construct New Carpool 

Lot
68,424.35$                            69,896.65$                            9/29/2017 9/29/2017 MDOT 31,051.65$                 4,427.60$                     20

52041-113713 Total 68,424.35$                            69,896.65$                            31,051.65$                 MDOT 4,427.60$                     

52041-116621

US-41/M-28 @ 2nd 

Street in Ishpeming, 

Marquette County

Reconstruct existing 

signalized intersection 

with a modern 

roundabout.

2,323,780.82$                       2,322,163.88$                       10/5/2016 11/27/2017 Consultant 407,254.62$               441,943.11$                14

52041-116621

US-41/M-28 from 

Malton Road westerly 

to west of 2nd Street in 

the City of Ishpeming 

and Negaunee, Ma

Mill and HMA Overlay 

with Det 7 Repairs
526,210.42$                          532,054.62$                          10/5/2016 11/27/2017 Consultant 36,218.61$                 16,706.97$                   20

52041-116621 Total 2,849,991.24$                       2,854,218.50$                       443,473.23$               MDOT 458,650.08$                

52042-116378

US-41 from Iroquois 

Street westerly to 

Water Street in the City 

of Negaunee, 

Marquette County

Resurface with Jt 

Repairs, Curb and 

Maintenance Strip 

Replacement from 

Iroquois Street to Water 

Street.

3,453,799.86$                       3,210,423.27$                       9/22/2017 10/4/2017 MDOT 541,806.16$               310,126.72$                12

52042-116378 Total 3,453,799.86$                       3,210,423.27$                       541,806.16$               MDOT 310,126.72$                

52043-200845

From the North Alger 

County line then 

northerly 3.457 Miles to 

CR 456 in Skandia 

Township in Marque

Microsurface Warranty 

and Aggregate Shoulder 

Surfacing

329,067.98$                          319,641.06$                          6/29/2018 6/14/2018 MDOT 11,465.35$                 20,365.16$                   5

52043-200845 Total 329,067.98$                          319,641.06$                          11,465.35$                 MDOT 20,365.16$                   

52055-109841 Newberry TSC
Non-Freeway Signing 

Upgrade
170,612.87$                          158,335.60$                          9/1/2017 7/21/2017 MDOT 40,056.27$                 21,305.13$                   15

52055-109841 Total 170,612.87$                          158,335.60$                          40,056.27$                 MDOT 21,305.13$                   
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56021-129088

Geneva Road easterly to 

9 Mile Road, Midland 

County

FPVS Milling, wedging, 

HMA overlay
1,124,727.69$                       1,483,399.49$                       7/14/2017 9/22/2017 MDOT 74,040.37$                 165,033.31$                9

56021-129088 Total 1,124,727.69$                       1,483,399.49$                       74,040.37$                 MDOT 165,033.31$                

56032-113513

M-30 at the westbound 

US-10 entrance and exit 

ramps, Lincoln 

Township, Midland 

County

Intersection safety 

improvements including 

contruction of a 

roundabout at the 

terminal of the freew

1,522,946.92$                       1,615,579.16$                       9/19/2017 9/5/2017 MDOT 242,630.43$               192,631.79$                15

56032-113513 Total 1,522,946.92$                       1,615,579.16$                       242,630.43$               MDOT 192,631.79$                

56044-200203

US-10 at the US-10BR 

(Eastman Ave) 

interchange

Full Depth Concrete 

Pavement Repairs, 

drainage improvements

294,804.00$                          294,102.56$                          9/30/2017 9/18/2017 MDOT 26,206.53$                 38,255.31$                   8

56044-200203 Total 294,804.00$                          294,102.56$                          26,206.53$                 MDOT 38,255.31$                   

57012-112966
South of Jennings Road 

to south of 1st Street

Remove pavement and 

construct HMA 

pavement, minor 

widening for center left 

turn lane,   partial 

replacement of curb 

and gutter, drainage 

improvements.  The 

scoping for this project   

was done under JN 

108938.

2,742,668.42$                       2,877,869.30$                       6/2/2017 11/7/2017 MDOT 352,433.79$               823,191.99$                14

57012-112966 at Jennings Road
Modernization of signal 

to be Let with 112966
151,120.00$                          144,684.00$                          6/2/2017 11/7/2017 MDOT

 Designed under 

another project 
11,535.08$                   14

57012-112966 Total 2,893,788.42$                       3,022,553.30$                       352,433.79$               MDOT 834,727.07$                

57023-118265

M-55 & Cadillac Rd 

intersection, Lake 

Township, Missaukee 

County

Construct offset right 

turn lane and passing 

flare.

202,363.95$                          190,174.15$                          5/25/2018 5/24/2018 MDOT 41,375.68$                 58,468.23$                   14

57023-118265 Total 202,363.95$                          190,174.15$                          41,375.68$                 MDOT 58,468.23$                   

58033-129997

US-23 from S Branch 

Macon Creek to Plank 

Rd

Single course HMA 

mill& resurface
3,336,796.18$                       3,042,045.30$                       9/30/2017 11/29/2017 MDOT 45,056.53$                 349,171.10$                5

58033-129997 Total 3,336,796.18$                       3,042,045.30$                       45,056.53$                 Consultant 349,171.10$                
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58034-113252

S06, Summerfield Road 

over US-23, 

Summerfield Township, 

Monroe County

Bridge Replacement 4,272,607.78$                       4,339,737.69$                       7/24/2017 6/27/2017 MDOT 688,789.28$               584,822.12$                75

58034-113252 Total 4,272,607.78$                       4,339,737.69$                       688,789.28$               Consultant 584,822.12$                

59012-126114

From the Montcalm 

South County Line (22 

Mile Road) north to 

approximately 3,100' 

north of Cannonsvil

Cold milling and HMA 

overlay.
1,032,130.75$                       954,194.56$                          10/5/2017 MDOT 23,283.51$                 72,116.44$                   7

59012-126114 Total 1,032,130.75$                       954,194.56$                          23,283.51$                 MDOT 72,116.44$                   

59051-200264-2

95 feet north of Liberty 

Street north to 74 feet 

south of Walnut Street; 

in Sidney and Evergreen 

to

Coldmilling HMA 

surface, asphalt overlay 

and pavement 

markings.

1,129,982.73$                       1,130,521.86$                       10/15/2017 10/15/2017 MDOT 9,398.69$                    156,808.38$                10

59051-200264-2 Total 1,129,982.73$                       1,130,521.86$                       9,398.69$                    MDOT 156,808.38$                

59849-126857

Fred Meijer White Pine 

Trail State Park over 

Rice Creek and Tamarac 

Creeks, Montcalm 

County

Removal of two bridges 

and replacement with 

prefabricated 

weathering steel 

through trusses with 

timber decking

987,700.69$                          992,548.45$                          6/1/2017 8/7/2017 MDOT 154,326.01$               186,287.21$                75

59849-126857 Total 987,700.69$                          992,548.45$                          154,326.01$               MDOT 186,287.21$                

61075-120077

at Russell Road in 

Dalton Township, 

Muskegon County, 

Facility ID:  561005, 

Facility Name:  

Muskegon

Mill and Resurface 15,508.45$                            31,385.99$                            6/4/2018 4/3/2018 MDOT -$                              9,356.85$                     7

61075-120077

C&O Railroad north to 

north of Fruitvale Road, 

in village of Lakewood 

Club, townships of 

Dalton, Fru

Cold milling and HMA 

overlay.  The scoping 

activities for this project 

completed under JN 

122171.

3,340,359.52$                       3,215,804.82$                       6/4/2018 4/3/2018 MDOT 26,143.26$                 231,479.10$                12

61075-120077 Total 3,355,867.97$                       3,247,190.81$                       26,143.26$                 MDOT 240,835.95$                
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61171-200359

550 feet east of the M-

46/M-37 Roundabout 

east to the Muskegon 

East County Line, in the 

Village of C

Cold Milling and HMA 

Overlay.      The scoping 

for this project was 

done under JN 125846.

293,716.76$                          314,302.14$                          6/4/2018 10/12/2017 MDOT
 Designed under 

another project 
16,624.91$                   8

61171-200359 Total 293,716.76$                          314,302.14$                          -$                              MDOT 16,624.91$                   

61171-87473

At Waterloo St. in the 

southeast quadrant of 

the intersection, Village 

of Casnovia, Muskegon 

County.

Coldmill and resurface 

existing lot.
12,930.95$                            13,404.80$                            6/4/2018 10/12/2017 MDOT

 Designed under 

another project 
3,891.80$                     12

61171-87473

1,000 feet north of 

Sparta Avenue north 

and west to 550' east of 

the M-46/M-37 

roundabout, in villag

POB to Kenowa Avenue: 

Micro-cold milling, 

single course chip seal 

and HMA overlay (Texas 

Under Seal).  Kenowa 

Avenue to M-46/M-37 

roundabout: Micro-cold 

milling and HMA 

overlay.  The scoping for 

this project was done 

under JN 125846.

2,579,474.92$                       2,353,145.41$                       6/4/2018 10/12/2017 MDOT 19,778.58$                 320,688.18$                10

61171-87473 Total 2,592,405.87$                       2,366,550.21$                       19,778.58$                 MDOT 324,579.98$                

62014-126474

2,005' east of 144th 

Avenue east to 57' west 

of Winter Street and 45' 

east of Greenback 

Street east

Single course chip seal 

with fog seal utilizing a 

scrub seal in place of 

overband pretreatment. 

The scoping for this 

project was completed 

under JN 125847.

1,476,753.41$                       1,466,220.86$                       9/19/2017 MDOT 25,917.64$                 90,646.21$                   5

62014-126474 Total 1,476,753.41$                       1,466,220.86$                       25,917.64$                 MDOT 90,646.21$                   

63041-130044

Williams Lake Road to 

Airport Road, Waterford 

Township, Oakland 

County

Concrete Pavement 

Repairs
1,779,546.72$                       1,752,209.34$                       10/2/2017 9/24/2017 MDOT 39,817.71$                 219,007.34$                6

63041-130044 Total 1,779,546.72$                       1,752,209.34$                       39,817.71$                 Consullant 219,007.34$                

63172-123143

I-75 at University Drive, 

City of Auburn Hills, 

Oakland County

Reconstruct Interchange 23,890,400.00$                     24,190,572.80$                     5/27/2016 10/1/2017 Design Build 422,664.80$               2,858,258.27$             26

63172-123143 Total 23,890,400.00$                     24,190,572.80$                     422,664.80$               Consultant 2,858,258.27$             
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63821-127526

Old- 96 from Sinacola to 

Colgate St, City of 

Farmington and 

Farmington Hills, 

Oakland County

HMA cold milling and 

overlay including 

upgrade of  ADA 

ramps,road diet, 

drainage structures 

repairs.

3,880,002.58$                       3,856,775.05$                       10/15/2017 10/13/2017 Consultant 89,939.40$                 552,121.07$                7

63821-127526 Total 3,880,002.58$                       3,856,775.05$                       89,939.40$                 Consultant 552,121.07$                

63900-114867

M-150 at Avon & 

Woodward, M-24 at 

Auburn Hills Arena, Old I-

96BL at Tuck & Drake, 

M-59 EB W. of Mil

Traffic signal 

modernization: for up to 

8 locations in Oakland 

County.  Upgrade to LED 

Traffic Sign

1,424,809.01$                       1,375,078.64$                       9/2/2016 8/16/2016 Consultant 288,646.94$               308,631.20$                20

63900-114867 Total 1,424,809.01$                       1,375,078.64$                       288,646.94$               Consultant 308,631.20$                

64014-112158

NB: 2,175' north of 

Fruitvale Road north to 

2,401' north of Winston 

Road, including on/off 

ramps at

Cold mill, concrete and 

detail 8 joint repairs, 

ASCRL, HMA resurfacing 

and drainage 

improvements.

10,562,399.61$                     12,079,910.62$                     6/12/2017 6/12/2017 MDOT 567,553.63$               953,370.25$                15

64014-112158 Total 10,562,399.61$                     12,079,910.62$                     567,553.63$               MDOT 953,370.25$                

64900-119986
Muskegon TSC - Oceana 

Countywide

Non-Freeway Signing 

Upgrade
75,104.22$                            72,169.14$                            6/4/2018 11/27/2017 MDOT 34,284.65$                 14,447.89$                   15

64900-119986 Total 75,104.22$                            72,169.14$                            34,284.65$                 MDOT 14,447.89$                   

67051-117357
M-115 at 20 Mile Rd, 

Osceola County

intersection 

improvement including 

earthwork, HMA 

pavement removal, 

HMA paving, drainage, 

curb and gutter, 

guardrail

1,217,073.83$                       1,209,544.43$                       6/1/2018 6/1/2018 MDOT 234,701.53$               242,829.84$                14

67051-117357 Total 1,217,073.83$                       1,209,544.43$                       234,701.53$               MDOT 242,829.84$                

68011-131651

North of Borden Road 

to 14th Street in Mio, 

Ogemaw and Oscoda 

Counties

Single Course Chipseal 

with Fog Seal
831,813.20$                          821,842.25$                          6/15/2018 5/30/2018 MDOT 15,247.19$                 34,629.51$                   6

68011-131651 Total 831,813.20$                          821,842.25$                          15,247.19$                 MDOT 34,629.51$                   

69023-123225

from Wisconsin Street 

easterly to east of Hayes 

Road and on I-75 BL 

from Grandview Blvd   

northerly

HMA cold milling and 

one course HMA overlay
826,966.72$                          818,423.30$                          9/14/2017 9/27/2017 MDOT 49,673.42$                 115,781.80$                10

69023-123225 Total 826,966.72$                          818,423.30$                          49,673.42$                 MDOT 115,781.80$                
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69023-200421

from approximately 275 

feet east of Dickerson 

Rd east to 

approximately 50 feet 

west of Wisconsin Ave

HMA cold milling and 

resurfacing with 

longitudinal joint repairs 

and other miscellaneous 

pavement repairs

319,297.75$                          323,375.24$                          10/6/2017 9/27/2017 MDOT 50,779.58$                   8

69023-200421 Total 319,297.75$                          323,375.24$                          -$                              MDOT 50,779.58$                   

70013-113388

Approximately 527' 

south to 578' north of 

Bingham Street; in Olive 

Township, Ottawa 

County

Removal of existing 

crossover and addition 

of indirect left/right 

turn lanes

447,895.25$                          429,131.77$                          6/4/2018 10/12/2017 MDOT 156,128.93$               46,475.43$                   0

70013-113388 Total 447,895.25$                          429,131.77$                          156,128.93$               MDOT 46,475.43$                   

70013-127328
R01 of 70013 US-31 

over CSX in Holland.

Construction oversight 

by RR of work on its 

property.

41,250.00$                            26,721.82$                            3/13/2018 no design work -$                               15

70013-127328 Total 41,250.00$                            26,721.82$                            -$                              MDOT -$                               

70013-88876

(S01-70013) US-31 over 

Lakewood Boulevard, 

Holland Township, 

Ottawa County.

Deck patch, epoxy 

overlay, joint replace, 

approach replace, 

pressure relief joint, 

partial paint, bearing 

realignment, slope 

protection repair, 

concrete surface 

coating.   Scoping for 

this project completed 

under JN 117719.

200,667.51$                          212,637.41$                          6/26/2017 9/15/2017 MDOT 32,109.99$                 4,550.83$                     15

70013-88876

(R01-1 of 70013) US-31 

NB over the CSX RR & 

Unnamed Creek, (R01-2 

of 70013) US-31 SB over 

the CSX RR

Deck patch, epoxy 

overlay, joint 

replacement, joint 

sealing, pressure relief 

joints, approach 

replacement.   Scoping 

for this project 

completed under JN 

117719.

405,091.76$                          344,610.42$                          6/26/2017 9/15/2017 MDOT 41,405.05$                 19,289.36$                   15
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70013-88876

824' south of 8th Street 

north to Lakewood 

Boulevard, in city of 

Holland and Holland 

Township, Ottaw

HMA reconstruction, 

drainage improvements, 

guardrail upgrades, 

permanent signing.  The 

scoping for this project 

was done under JN 

109139.

4,793,479.42$                       4,721,696.63$                       6/26/2017 9/15/2017 Consultant 488,537.32$               382,206.03$                14

70013-88876

(70013-B01-1) US-31 NB 

over the Black River, 

Holland Township, 

Ottawa County;   (70013-

B01-2) US-31

Deep overlay, approach 

replacement, beam 

repairs, zone & fascia 

paint, deck drain 

extensions, substructure 

patching, slope 

protection repairs and 

scour countermeasures.   

Scoping for this project 

completed under JN 

117719.

1,039,231.80$                       1,194,567.96$                       6/26/2017 9/15/2017 MDOT 57,472.38$                 59,077.99$                   25

70013-88876

Lakewood Boulevard 

north to approximately 

1,625' north of Quincy 

Street, in Holland 

Township, Ottawa

HMA reconstruction, 

drainage improvements, 

guardrail upgrades, 

signal work and 

permanent signing.  The 

scoping for this project 

was done under JN 

109139.

4,937,604.06$                       4,980,673.44$                       6/26/2017 9/15/2017 Consultant
 Designed under 

another project 
-$                               14

70013-88876

Lakewood Boulevard 

north to approximately 

1,625' north of Quincy 

Street, in Holland 

Township, Ottawa

HMA reconstruction and 

widen for a third 

through lane.

11,266,163.52$                     11,473,494.58$                     6/26/2017 9/15/2017 Consultant 2,228,069.66$            1,322,763.31$             14
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70013-88876

(S01-70021) US-31 over 

I-196 BL, Holland 

Township, Ottawa 

County.

Deep overlay, full depth 

deck patches, railing 

replacement, approach 

replacement,  beam end 

repairs, partial paint 

(fascia beams), 

substructure repair, and 

slope protection repairs.   

Scoping for this project 

completed under JN 

117719.

961,388.28$                          937,621.92$                          6/26/2017 9/15/2017 MDOT 40,259.56$                 24,917.70$                   25

70013-88876 Total 23,603,626.35$                     23,865,302.36$                     2,887,853.96$            MDOT 1,812,805.22$             

70114-88889

Over Leonard Street, 

Crockery Township, 

Ottawa County

Construct new structure 996,426.20$                          943,871.65$                          6/1/2017 5/21/2018 Consultant 217,155.43$               MDOT 117,096.40$                75

70114-88889

19' north of Reference 

Line "B" of M-231 (SB) 

over the Grand River 

(B05-70114) north to 

124' south o

Construction of a two-

lane, two-way roadway 

on the new alignment 

for the proposed US-31 

bypass.

5,292,751.12$                       5,488,477.55$                       6/1/2017 5/21/2018 Consultant 2,383,366.37$            1,061,482.01$             14

70114-88889 Total 6,289,177.32$                       6,432,349.20$                       2,600,521.80$            MDOT 1,178,578.41$             

71072-128589
Various locations in the 

Alpena TSC
HMA Crack Treatment 449,960.60$                          448,670.07$                          9/22/2017 9/18/2017 MDOT 18,901.45$                 84,279.35$                   1

71072-128589 Total 449,960.60$                          448,670.07$                          18,901.45$                 MDOT 84,279.35$                   

72014-132411
US-127 NB and SB over 

Muskegon River
Bearing Replacements 259,097.62$                          370,903.58$                          10/13/2018 9/29/2017 MDOT 15,844.59$                 108,337.44$                5

72014-132411 Total 259,097.62$                          370,903.58$                          15,844.59$                 MDOT 108,337.44$                

73031-200019

G03 of 73031 (NI# 

234199P) M-52 with 

Mid-Michigan crossing 

in Saginaw County

Railroad Crossing 

Reconstruction
66,865.00$                            70,069.91$                            3/29/2018 no design work -$                               14

73031-200019 Total 66,865.00$                            70,069.91$                            -$                              MDOT -$                               

73111-106858

Saginaw County: I-75 

under King Road - 

73111-S02 and I-75 

under Hess Road - 

73111-S03

Bridge Replacement 5,130,470.67$                       5,331,283.78$                       10/10/2018 9/16/2017 Consultant 743,393.74$               857,246.11$                75

73111-106858

Saginaw County: Baker 

Road over I-75 - 73111-

S01

Bridge Replacement 2,070,694.35$                       1,960,004.01$                       10/10/2018 9/16/2017 Consultant 407,354.26$               323,223.84$                75
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73111-106858

Dixie Highway 

(Bridgeport) to Hess, 

Saginaw County

Reconstruct with 

concrete barrier wall, 

soundwall, drainage and 

safety improvements.  

(Alternate Pavt Bid)

38,769,079.57$                     38,285,565.73$                     10/10/2018 9/16/2017 MDOT 1,302,351.23$            2,532,759.49$             14

73111-106858 Total 45,970,244.59$                     45,576,853.52$                     2,453,099.23$            MDOT 3,713,229.44$             

73131-119054

M-83 over Cass River, 

city of Frankenmuth, 

Saginaw County (B02-

73131)

Beam End Repairs, Zone 

painting, Crack Seal, 

Concrete Deck & 

Substructure Patching, 

Joint Replaceme

944,851.26$                          1,113,216.31$                       9/19/2017 10/8/2017 MDOT 123,620.86$               130,017.80$                5

73131-119054 Total 944,851.26$                          1,113,216.31$                       123,620.86$               MDOT 130,017.80$                

74011-130015

M-53 from 

approximately 300 feet 

north of the north city 

limits of Marlette to the 

M-46 intersectio

Milling and hot mixed 

asphalt resurfacing.
1,051,416.39$                       1,127,382.13$                       8/25/2017 6/14/2017 MDOT 87,156.46$                 147,584.73$                8

74011-130015 Total 1,051,416.39$                       1,127,382.13$                       87,156.46$                 MDOT 147,584.73$                

74012-132138

M-53 from Severance 

Road to M-81, M-81 

from Cass City to M-53

One course HMA mill & 

resurface
1,385,175.05$                       1,232,049.45$                       11/3/2017 11/29/2017 MDOT 37,662.95$                 164,613.69$                9

74012-132138 Total 1,385,175.05$                       1,232,049.45$                       37,662.95$                 MDOT 164,613.69$                

74012-85286

74062-C01, M-46 over 

Middle Branch of Cass 

River, Sanilac County

Culvert Replacement 815,245.70$                          782,071.23$                          8/27/2016 4/24/2017 MDOT 232,411.32$               183,284.35$                75

74012-85286

74012 - B02, M-53 over 

South Branch Cass 

River, 9.5 Mil N. of M-46  

74032 - B04, M-19 over 

South For

74012 - B02 (M-53) 

Wearing surface 

replcement, Rail 

replacement,, 

Substructure patching, 

approaches  74032 - 

B04 (M-19) Wearing 

surface replacement, 

Rail replacement, 

Substructure patching, 

Beam crack repair,                                       

Scour countermeasures, 

Approaches

1,176,440.41$                       1,201,754.54$                       8/27/2016 4/24/2017 MDOT 243,361.89$               145,344.14$                60
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74012-85286

M-53 over Greenman 

Creek (B03 of 74012) 

located south of M-81.

Scour countermeasure 

and substructure 

repairs, channel 

cleaning and vegetation 

control

169,386.33$                          133,814.83$                          8/27/2016 4/24/2017 MDOT 88,458.03$                 42,266.79$                   15

74012-85286 Total 2,161,072.44$                       2,117,640.60$                       564,231.24$               Consultant 370,895.28$                

74062-200191

G01  74062, the M-46 

and Huron and Eastern 

Railway (H&E) at grade 

crossing (NI# 233281F) 

in Carsonvi

Reconstruct Railroad 

Crossing
110,657.00$                          113,626.00$                          3/9/2018 no design work 1,799.95$                     14

74062-200191 Total 110,657.00$                          113,626.00$                          -$                              MDOT 1,799.95$                     

75021-128676

From M-183 to the 

Delta Schoolcraft CL and 

from the Delta 

Schoolcraft CL to 4 miles 

west of M-149.

Surface micro milling & 

Ultrathin Overlay
914,014.72$                          907,247.93$                          8/18/2017 8/21/2017 MDOT 21,203.03$                 78,906.05$                   5

75021-128676 Total 914,014.72$                          907,247.93$                          21,203.03$                 MDOT 78,906.05$                   

75022-110714

M-94 From Chippewa 

Ave to US-2 in the City 

of Manistique, 

Schoolcraft County

Reconstruction of M-94 

with city utility 

replacement being 

funded under two 

seperate Rural  Develo

4,469,999.30$                       4,606,555.02$                       10/15/2016 6/2/2017 Consultant 292,371.45$               292,172.71$                17

75022-110714 Total 4,469,999.30$                       4,606,555.02$                       292,371.45$               MDOT 292,172.71$                

75051-130029

From the northely 

springpoint of the US-2 

/ M-77 intersection to 

approximately 0.1 mile 

north of the

Double Chip Seal 822,808.24$                          817,666.52$                          9/30/2017 8/9/2017 MDOT 55,699.61$                 40,963.66$                   7

75051-130029 Total 822,808.24$                          817,666.52$                          55,699.61$                 MDOT 40,963.66$                   

75061-128027

G01 of 75061 (NI# 

696711S) M-28 with CN 

(WC) east of Seney, in 

Schoolcraft County.

Reconstruction of 

railroad crossing and 

temporary crossing.

162,253.00$                          95,175.03$                            7/1/2017 no design work 464.15$                        10

75061-128027 Total 162,253.00$                          95,175.03$                            -$                              MDOT 464.15$                        

77012-132141

M-136 to St. 

Clair/Sanilac County 

Line, gapping the village 

of Yale, St Clair County

Single Chip Seal with 

Fog Seal
526,392.71$                          488,682.56$                          8/22/2018 MDOT 25,067.72$                 44,966.55$                   6

77012-132141 Total 526,392.71$                          488,682.56$                          25,067.72$                 MDOT 44,966.55$                   
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77111-106549

Along the I-94/I-69 

Freeway between the I-

94/I-69 Interchange and 

the Blue Water Bridge 

Plaza.

New Welcome Center 5,409,725.65$                       5,630,516.80$                       10/15/2016 11/17/2017 Consultant 513,665.58$               890,039.38$                20

77111-106549

Along WB I-94 at new 

Port Huron Welcome 

Center site.  The safe 

enforcement site and 

PITWS will be lo

Construct safe 

enforcement site and 

PITWS.

164,710.18$                          147,409.72$                          10/15/2016 11/17/2017 Consultant
 Designed under 

another project 
9,928.36$                     20

77111-106549 Total 5,574,435.83$                       5,777,926.52$                       513,665.58$               Consultant 899,967.74$                

78022-131594

The pavement change 

west of the ECL of 

Sturgis to the Branch 

county line, St. Joseph 

County

Overband Crack Seal 

pretreatment, Micro-

Surface Rut Fill and 

Single Chip Seal with 

Fog Seal

568,247.90$                          478,154.52$                          6/22/2018 6/11/2018 MDOT 15,788.63$                 20,682.90$                   5

78022-131594 Total 568,247.90$                          478,154.52$                          15,788.63$                 MDOT 20,682.90$                   

78042-103154

In the village limits of 

Mendon, St. Joseph 

County.

Roadway 

Reconstruction, no 

widening.

4,145,104.16$                       3,802,223.11$                       12/31/2017 9/5/2017 Consultant 735,226.76$               606,696.13$                14

78042-103154 Total 4,145,104.16$                       3,802,223.11$                       735,226.76$               MDOT 606,696.13$                

78052-130011

On M-66 from Lafayette 

St (Sturgis) to M-86 in 

St. Joseph County

Double Chip Seal with 

Warranty
878,774.40$                          867,234.28$                          7/28/2017 8/7/2017 MDOT 21,670.43$                 38,871.99$                   5

78052-130011 Total 878,774.40$                          867,234.28$                          21,670.43$                 MDOT 38,871.99$                   

79032-102456-2
M-15 over Cass River 

(B01 of 79032) in Vassar

Structure replacement 

including approach work
5,291,483.26$                       5,558,545.47$                       9/19/2017 9/19/2017 MDOT 694,985.36$               943,417.49$                75

79032-102456-2 Total 5,291,483.26$                       5,558,545.47$                       694,985.36$               MDOT 943,417.49$                

79041-120486

G02 of 79041 (NI# 

512387W), Crossing of 

Huron & Eastern 

Railway (HERR) with 

Highway M-46 by the 

Vill

Upgrade of signal lense 

to LED by railroad forces 

while traffic is 

maintained via detour 

under a separate 

JN120485.

23,279.00$                            21,792.88$                            3/6/2018 no design work -$                               10

79041-120486 Total 23,279.00$                            21,792.88$                            -$                              MDOT -$                               

79081-109334-3

Bay Park Road to the 

Huron/Tuscola County 

Line

Mill and HMA Overlay, 

8' paved shoulders, curb 

& gutter and drainage in 

Unionville

4,401,996.39$                       4,187,819.57$                       10/14/2016 11/10/2016 Consultant 629,547.89$               758,039.63$                12

79081-109334-3 Total 4,401,996.39$                       4,187,819.57$                       629,547.89$               MDOT 758,039.63$                
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80031-116299

At the south junction of 

I-196 BL and Blue Star 

Highway.  There is no 

change to Blue Star 

Highway le

Minor pavement 

widening and HMA cap 

to accomodate 150 ft 

left turn left turn lanes 

and a Right/Thru lane 

on the I-196 BL legs of 

the intersection.

527,057.08$                          523,748.39$                          6/9/2017 9/16/2017 Consultant 196,240.50$               133,495.17$                15

80031-116299 Total 527,057.08$                          523,748.39$                          196,240.50$               Consultant 133,495.17$                

80042-125816

Riverside Road over I-

196, 0.5 mile north of 

Riverside, Hagar 

Township, Berrien 

County.

Beam end repair 15,537.53$                            15,749.50$                            7/29/2016 8/22/2016 Consultant 17,901.38$                 2,014.41$                     5

80042-125816

M-43 over Brandywine 

Creek, 1.6 miles west of 

M-40, Waverly 

Township, Van Buren 

County

Paint pile bents, cast H-

piles with concrete filler 

wall.

157,856.15$                          160,949.40$                          7/29/2016 8/22/2016 Consultant 60,941.72$                 97,495.52$                   5

80042-125816

I-69 NB & SB over 

Conrail (ABN), 2.3 miles 

north of the 

Calhoun/Branch County 

Line, Tekonsha Townshi

Replacing pin plates and 

beam ends at the 

locations identified by 

the load rating unit.

400,788.05$                          374,647.75$                          7/29/2016 8/22/2016 Consultant 52,903.29$                 26,846.97$                   5

80042-125816

Kruger Road over I-94, 

1.1 miles south of Union 

Pier, Berrien County.

Beam end repair 49,618.43$                            90,005.60$                            7/29/2016 8/22/2016 Consultant 23,014.57$                 13,489.10$                   5

80042-125816

US-12 EB & WB over M-

51, 0.8 mile south of 

Niles, Berrien County

HMA overlay with 

Water Proofing 

membrane, deck 

patching, and approach 

work

252,508.68$                          225,901.32$                          7/29/2016 8/22/2016 Consultant 36,180.77$                 33,005.65$                   5

80042-125816 Total 876,308.84$                          867,253.57$                          190,941.73$               Consultant 172,851.65$                
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81075-109761

R01-81075   M-14 & US-

23BR over Norfolk 

Southern Railroad, the 

Huron River and Barton 

Drive.   & 7 o

Epoxy overlay, deck 

patch,  joint 

replacement, 

downspout 

replacement,  full length 

painting of main girders,   

partial paint, concrete 

surface coating, steel 

beam end repair, tack 

weld repairs. railing 

replacements,   

substructure repairs, 

and adding scour 

countermeasures.

5,212,330.45$                       6,822,643.03$                       11/15/2018 11/15/2016 MDOT 590,968.61$               989,487.29$                15

81075-109761

M-14-I-94 to US-23 BR 

and Huron River to Tri-

level area. Include 

Ramps in tri-level area 

& Main St,

Concrete pavement 

repairs and partial 

depth joint repairs in 

rigid section. Cold Mill 

and Hot Mix Asphalt 

overlay in composite 

section.

4,699,002.25$                       4,668,433.70$                       11/15/2018 11/15/2016 MDOT 113,336.32$               421,505.56$                10

81075-109761 Total 9,911,332.70$                       11,491,076.73$                     704,304.93$               Consultant 1,410,992.85$             

81082-131095 at Rosewood Avenue

Installation of Refuge 

Island to replace the 

underutilized pedestrian 

structure

63,697.76$                            66,536.38$                            5/25/2018 5/1/2018 MDOT 23,343.09$                 19,476.06$                   0

81082-131095 Total 63,697.76$                            66,536.38$                            23,343.09$                 MDOT 19,476.06$                   

81104-200665
EB I-94 near Kalmbach, 

Washtenaw Co.

High Friction Surface 

treatment
183,338.05$                          176,009.95$                          11/7/2017 11/7/2017 MDOT 1,080.01$                     5

81104-200665 Total 183,338.05$                          176,009.95$                          -$                              MDOT 1,080.01$                     

82022-127438

At I-94/US-24 

Interchange four 

quadrants, City of 

Taylor, Wayne County

Repair of pre-cast/pre-

stressed posts and 

miscellaneous work

820,621.22$                          687,021.38$                          9/19/2018 9/14/2017 MDOT 29,409.57$                 84,488.42$                   10

82022-127438 Total 820,621.22$                          687,021.38$                          29,409.57$                 MDOT 84,488.42$                   

82022-88420 at US-24 Sound Wall 3,893,527.00$                       3,891,877.79$                       9/20/2012 7/17/2015 Consultant 693,930.48$               671,854.66$                0

82022-88420 Total 3,893,527.00$                       3,891,877.79$                       693,930.48$               MDOT 671,854.66$                
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82061-120418

EB US -12 @ Gulley,  WB 

US -12 @ Gulley,  WB 

US-12 @ Woodcroft, in 

City of Dearborn, 

Wayne County

Addition of pedestrian 

push buttons at 3 

locations to provide 

more green time to US-

12. Requires Mo

599,915.39$                          551,368.97$                          6/30/2017 7/18/2017 MDOT 119,530.70$               163,856.79$                15

82061-120418 Total 599,915.39$                          551,368.97$                          119,530.70$               Consultant 163,856.79$                

82062-200445

Lodge to Cass Avenue, 

City of Detroit, Wayne 

County

Concrete Pavement 

Repairs and 

miscellaneous work

1,090,041.95$                       1,085,390.56$                       9/1/2017 9/11/2017 MDOT 10,002.39$                 193,082.21$                6

82062-200445 Total 1,090,041.95$                       1,085,390.56$                       10,002.39$                 MDOT 193,082.21$                

82111-111641

Contract 2a of 3 - 

Various locations along 

the Detroit River 

between Joe Louis 

Arena and Gabriel Ri

Riverfront walk way, sea 

walls, lighting, site 

furnishings, landscaping, 

pedestrian bridge, etc

4,129,578.63$                       4,264,564.10$                       10/14/2016 9/10/2015 Consultant
designed under 

another project
639,730.12$                20

82111-111641 Total 4,129,578.63$                       4,264,564.10$                       -$                              Consultant 639,730.12$                

82112-127773

S09-82112:  Calvert 

over M-10 in the city of 

Detroit, Wayne County

Steel Repair, Temporary 

Supports, Bearing 

Replacements, Partial 

Paint

307,564.98$                          318,516.58$                          7/31/2017 7/15/2017 MDOT 59,720.62$                 226,553.56$                5

82112-127773

82104-P01:  Charest 

Avenue walkover over 

M-8 in the City of 

Detroit, Wayne County

Substructure Repair, 

Bearing Replacement
127,161.36$                          134,503.05$                          7/31/2017 7/15/2017 MDOT 33,892.57$                 100,135.87$                5

82112-127773 Total 434,726.34$                          453,019.63$                          93,613.19$                 MDOT 326,689.43$                

82122-122645

R01-82112, Evergreen 

Road over I-96 and CSX 

Railroad in Detroit.  This 

is a "Big Bridge" with a 

deck

Deep overlay, sidewalk 

repair, pin and hanger 

repair (1), partial 

painting, substructure 

repair, light standards, 

ped fencing repair, 

approach work

4,669,966.95$                       4,413,373.39$                       9/30/2017 9/8/2017 MDOT 452,904.78$               1,046,958.40$             25

82122-122645 Total 4,669,966.95$                       4,413,373.39$                       452,904.78$               MDOT 1,046,958.40$             

82142-200435

Southfield Fwy. to E. of 

Woodward, Wayne and 

Oakland counties

HMA Mill and Overlay, 

ADA Ramps, and 

miscellaneous work

5,168,258.93$                       5,077,154.74$                       10/27/2017 11/8/2017 MDOT 14,091.48$                 550,482.07$                6

82142-200435 Total 5,168,258.93$                       5,077,154.74$                       14,091.48$                 MDOT 550,482.07$                
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82191-131436

I-75 SB over Goddard 

Road and Sexton Kilfoil 

Drain, Allen Park, 

Wayne County

This contract is only to 

procure the materials 

that have long lead 

times which includes 

the Carbon Fiber 

Composite Cable (CFCC), 

the anchoring devices 

and delivery.

566,770.64$                          660,370.64$                          1/31/2017 1/31/2017 no design work -$                               0

82191-131436 Total 566,770.64$                          660,370.64$                          -$                              MDOT -$                               

82195-115864

X01-6 of 82111: RR 

Pedestrian Walkover 

over M-10 S12-82195: 

M-10 NB to I-75SB 

Ramp over M-10 S13-82

X01-6 of 82111: Bridge 

Removal S12-82195: 

Deep Concrete Overlay, 

Railing Replacement, 

Steel Rpr, S

1,227,939.66$                       1,187,313.44$                       10/15/2017 10/25/2017 MDOT 222,748.58$               216,298.01$                25

82195-115864

M-85 (Fort St) & WCCD 

Plaza over M-10, 

Detroit, Wayne County

S11-82111(Design and 

Construction): 

Substructure Patching, 

Expansion Joint 

Replacement, Epoxy 

Overlay  X01-

82111(Design only): 

Substructure Patching, 

Deck Underdrainage 

Repair and Lighting 

Removal  X01-5-

82111(Design only): 

Substructure Patching, 

Deck Underdrainage 

Repair and Lighting 

Removal

526,650.24$                          275,242.64$                          10/15/2017 10/25/2017 Consultant 184,854.49$               40,305.99$                   15

82195-115864

S08-82195: Ramp from I-

75 NB over M-10 NB, 

Detroit, Wayne County

Deck Replacement, 

Raise Superstructure 

and Substructure 

Replacements

1,721,942.52$                       1,734,536.37$                       10/15/2017 10/25/2017 Consultant 531,511.97$               325,706.35$                60

82195-115864 Total 3,476,532.42$                       3,197,092.45$                       939,115.04$               Consultant 582,310.35$                
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82211-120062-2

B01-1 of 82211: NB M-

85 over Marsh Creek  

B01-2 of 82211: SB M-

85 over Marsh Creek  

B02-1 of 82211:

M-85 NB over Marsh 

Creek - Bridge 

Replacement  M-85 SB 

over Marsh Creek - 

Shallow Overlay, full 

depth deck patch, deck 

drain extensions, 

approach work, 

substructure repair  M-

85 NB over Frank & 

Poet Drain - Shallow 

overlay, full depth 

patch, deck drain 

extensions, approach 

work, substructure 

patching and scour 

countermeasures    M-

85 SB over Frank & Poet 

Drain - Shallow overlay, 

full depth patches, 

Beam Repair, 

Substructure repair, 

deck drain extensions 

and approach work.

3,633,115.65$                       3,994,781.57$                       4/14/2017 5/12/2017 Consultant 629,149.42$               638,772.04$                20

82211-120062-2 Total 3,633,115.65$                       3,994,781.57$                       629,149.42$               Consultant 638,772.04$                

82211-72409

B03-82211-1:  M-85 NB 

over Sexton Kilfoil Drain  

B03-82211-2:  M-85 SB 

over Sexton Kilfoil Drain

B03-1:  Bridge 

replacement  B03-2:  

Bridge replacement

2,096,296.00$                       2,126,263.26$                       9/15/2015 9/19/2015 Consultant 424,855.18$               388,636.15$                75

82211-72409 Sibley to Goddard Reconstruct 36,801,923.26$                     40,478,503.82$                     9/15/2015 9/19/2015 Consultant 4,405,478.63$            7,563,915.70$             25

82211-72409 Total 38,898,219.26$                     42,604,767.08$                     4,830,333.81$            MDOT 7,952,551.85$             

82251-116473

North of Canfield Street 

to South of Piquette 

Street, City of Detroit, 

Wayne County (NB 

Only)

Cold milling existing 

concrete pavement 

surface and overlay with 

3-1/2" HMA

1,939,882.82$                       1,716,934.65$                       10/30/2017 8/27/2017 MDOT 203,627.03$               223,754.70$                10

82251-116473 Total 1,939,882.82$                       1,716,934.65$                       203,627.03$               MDOT 223,754.70$                

82252-116467

S10-82252: M-102 (8 

Mile Road) over I-75, 

Detroit, Wayne County

Deck Patch, Wood False 

Decking, Rocker 

Realignment, Approach 

Pressure Relief Joint

972,171.33$                          886,542.57$                          11/14/2017 10/18/2017 MDOT 206,869.13$               243,017.73$                5
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82252-116467 Total 972,171.33$                          886,542.57$                          206,869.13$               MDOT 243,017.73$                

82291-111643
Monroe County Line to I-

96

MITS Expansion (CCTV, 

DMS, MVDS, Comms).
11,891,701.02$                     5,398,870.33$                       10/15/2016 9/9/2017 Consultant 1,530,390.04$            2,311,974.29$             20

82291-111643 Total 11,891,701.02$                     5,398,870.33$                       1,530,390.04$            Consultant 2,311,974.29$             

82291-124727-2

Non-motorized path 

along I-275 from I-94 to 

Huron River bridge (N03 

of 82291)

Landscape non-

motorized path
630,960.95$                          475,516.67$                          9/19/2017 9/19/2017 MDOT 21,777.87$                 99,912.71$                   20

82291-124727-2 Total 630,960.95$                          475,516.67$                          21,777.87$                 MDOT 99,912.71$                   

83031-126295

US-131 Northbound and 

Southbound from the 

Osceola/Wexford 

County line northerly 

500' and at the Cadi

Reconstrucion of HMA 

pavement on US-131 to 

accommodate a Weigh-

in-Motion (WIM) 

installation and 

construction of a 

Portable Intermittent 

Truck Weigh Station 

(PITWS) within the truck 

parking area of the 

Cadillac Rest Area on US-

131 Northbound.

304,796.85$                          284,873.19$                          9/8/2017 10/2/2017 MDOT 67,853.02$                 94,862.08$                   16

83031-126295 Total 304,796.85$                          284,873.19$                          67,853.02$                 MDOT 94,862.08$                   

83032-113348-2
south of US-131 S 

Crossing to M-42

Bituminous 

Reconstruction by 

removing existing 

composite pavement, 

Crush & Shape 

remaining HMA 

pavement, HMA   

pavement.  The scoping 

for this project was 

done under JN 108938.

4,539,606.45$                       4,455,693.14$                       10/20/2017 10/20/2017 MDOT 788,751.06$               518,268.53$                14

83032-113348-2 Total 4,539,606.45$                       4,455,693.14$                       788,751.06$               MDOT 518,268.53$                

83052-128584

NW of E 34 Rd (Boon 

Rd) SE to NW of E Lake 

Mitchell Dr

Micro-Mill, Overband 

Crack Fill, Single Chip 

Seal, Fog Seal

271,252.78$                          253,221.23$                          9/8/2017 8/3/2017 MDOT 18,821.34$                 39,538.71$                   6

83052-128584 Total 271,252.78$                          253,221.23$                          18,821.34$                 MDOT 39,538.71$                   

84915-107966
Various locations in the 

Southwest Region

Project includes 10 High 

Priority RWIS sites as 

identified in the 

Deployment Plan.

1,714,775.28$                       1,703,566.52$                       3/17/2017 9/7/2017 Consultant 347,554.85$               313,646.07$                8

84915-107966 Total 1,714,775.28$                       1,703,566.52$                       347,554.85$               Consultant 313,646.07$                
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84916-116371

various locations within 

the University Region at 

Par-Clo interchanges

Install pavement 

markings and signing at 

interchanges

197,630.17$                          180,849.73$                          9/29/2017 6/11/2018 MDOT 9,431.07$                    32,059.89$                   15

84916-116371 Total 197,630.17$                          180,849.73$                          9,431.07$                    MDOT 32,059.89$                   

84921-123028
Superior Region - 

Newberry TSC

Non-Freeway Signing 

Upgrade
736,258.14$                          697,667.76$                          9/15/2017 10/31/2017 MDOT 258,126.88$               175,491.15$                15

84921-123028 Total 736,258.14$                          697,667.76$                          258,126.88$               MDOT 175,491.15$                

84921-131895 Superior Region
Longitudinal markings in 

Superior Region
1,487,556.67$                       1,450,167.81$                       12/1/2017 12/1/2017 MDOT 3,507.88$                    64,566.61$                   1

84921-131895 Total 1,487,556.67$                       1,450,167.81$                       3,507.88$                    MDOT 64,566.61$                   

84921-131896 Superior Region
Special markings in 

Superior Region
372,367.50$                          343,547.35$                          10/31/2017 9/28/2017 MDOT 10,273.71$                 8,991.90$                     4

84921-131896 Total 372,367.50$                          343,547.35$                          10,273.71$                 MDOT 8,991.90$                     

84921-132997

On various routes within 

the Newberry TSC 

jurisdicttion including 

the counties of Alger, 

Chippewa, L

HMA Crack Sealing and 

Overbanding.
476,300.00$                          489,312.49$                          8/31/2017 8/29/2017 MDOT 24,198.19$                 2,294.17$                     2

84921-132997 Total 476,300.00$                          489,312.49$                          24,198.19$                 MDOT 2,294.17$                     

84921-133123

Various Routes in 

Ishpeming TSC service 

area (Baraga, Houghton, 

Keweenaw, Marquette, 

Ontonagon Count

Crack Sealing 476,200.00$                          476,199.99$                          9/15/2017 9/28/2017 MDOT 13,172.66$                 30,652.25$                   3

84921-133123 Total 476,200.00$                          476,199.99$                          13,172.66$                 MDOT 30,652.25$                   

84922-110087 Alpena TSC
Non-Freeway Signing 

Upgrade
494,617.99$                          401,032.88$                          11/4/2016 6/9/2017 MDOT 113,836.57$               155,117.78$                15

84922-110087 Total 494,617.99$                          401,032.88$                          113,836.57$               MDOT 155,117.78$                

84922-131888 North Region
Longitudinal markings in 

North Region
1,780,476.12$                       1,762,198.63$                       12/1/2017 10/27/2017 MDOT 16,528.78$                 83,350.83$                   1

84922-131888 Total 1,780,476.12$                       1,762,198.63$                       16,528.78$                 MDOT 83,350.83$                   

84922-131891 North Region
Special markings in 

North Region
360,229.11$                          378,908.67$                          12/1/2017 10/10/2017 MDOT 7,581.94$                    22,996.84$                   4

84922-131891 Total 360,229.11$                          378,908.67$                          7,581.94$                    MDOT 22,996.84$                   

84923-131882 Grand Region
Longitudinal markings in 

the Grand Region
2,314,760.93$                       2,131,233.73$                       12/1/2017 10/19/2017 MDOT 10,734.17$                 108,247.89$                1

84923-131882 Total 2,314,760.93$                       2,131,233.73$                       10,734.17$                 MDOT 108,247.89$                
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84923-131883 Grand Region
Special markings in the 

Grand Region
387,083.30$                          343,700.31$                          11/1/2017 8/29/2017 MDOT 6,925.27$                    72,613.28$                   4

84923-131883 Total 387,083.30$                          343,700.31$                          6,925.27$                    MDOT 72,613.28$                   

84924-127362

On Oakley Street from 

Grand Traverse Street 

to Saginaw Street and 

on Saginaw Street from 

Tobias to L

Pedestrian Signal 

upgrades at the 

intersections of Averill 

and Davison, Saginaw 

and Oakley, and Grand 

Traverse and Oakley 

along with sidewalk 

upgrades and sidewalk 

ramp upgrades to meet 

ADA compliance.

457,439.05$                          454,041.04$                          8/19/2017 8/29/2017 MDOT 79,891.25$                 66,310.56$                   12

84924-127362 Total 457,439.05$                          454,041.04$                          79,891.25$                 MDOT 66,310.56$                   

84924-131166

Various locations 

throughout the Mt. 

Pleasant TSC & Bay City 

TSC areas

HMA Crack Treatment 361,905.00$                          361,905.00$                          8/11/2017 7/31/2017 MDOT 18,151.19$                 24,891.81$                   3

84924-131166 Total 361,905.00$                          361,905.00$                          18,151.19$                 MDOT 24,891.81$                   

84924-131878 Bay Region
Longitudinal markings in 

the Bay Region
2,827,097.00$                       2,481,621.10$                       12/1/2017 11/7/2017 MDOT 14,953.38$                 250,774.84$                1

84924-131878 Total 2,827,097.00$                       2,481,621.10$                       14,953.38$                 MDOT 250,774.84$                

84924-131881 Bay Region
Special markings in the 

Bay Region
458,301.00$                          479,749.05$                          12/1/2017 11/7/2017 MDOT 34,988.78$                 113,665.10$                4

84924-131881 Total 458,301.00$                          479,749.05$                          34,988.78$                 MDOT 113,665.10$                

84925-107969
Various Locations in 

Southwest Region

DMS locations at critical 

interchanges along I-94, 

I-196, US-131, and I-69

1,883,516.78$                       1,755,453.95$                       3/23/2018 2/24/2018 Consultant 282,799.33$               375,872.93$                20

84925-107969 Total 1,883,516.78$                       1,755,453.95$                       282,799.33$               Consultant 375,872.93$                

84925-116716

Multiple Interchanges in 

Calhoun and Kalamazoo 

County

Wrong Way Crash 

Reduction 

Improvements to ramp 

terminals

142,071.81$                          116,813.78$                          7/28/2017 7/17/2017 MDOT 29,338.39$                 12,664.07$                   15

84925-116716 Total 142,071.81$                          116,813.78$                          29,338.39$                 MDOT 12,664.07$                   

84925-122878 Kalamazoo TSC

Signal Modernization 

for 16 Signals in 

Kalamazoo TSC area

1,859,853.72$                       1,744,115.59$                       5/11/2018 5/11/2018 MDOT 612,867.52$               347,287.95$                15

84925-122878 Total 1,859,853.72$                       1,744,115.59$                       612,867.52$               MDOT 347,287.95$                
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84925-128736

1. I-196 SB, Coloma Rd 

to N. of CR 378.  2. M-

63, I-94 to Midway Ave, 

St. Joseph.  3. M-60, W. 

of En

Apply overband crack 

sealant to cracks in the 

road.

547,066.45$                          423,532.55$                          6/30/2017 7/11/2017 MDOT 13,838.69$                 40,944.02$                   1

84925-128736 Total 547,066.45$                          423,532.55$                          13,838.69$                 MDOT 40,944.02$                   

84925-131892 Southwest Region
Longitudinal markings in 

the Southwest Region
1,504,659.60$                       1,474,694.47$                       12/1/2017 12/1/2017 MDOT 4,406.98$                    74,005.04$                   1

84925-131892 Total 1,504,659.60$                       1,474,694.47$                       4,406.98$                    Consultant 74,005.04$                   

84925-131894 Southwest Region
Special markings in 

Southwest Region
338,695.90$                          356,576.70$                          11/1/2017 11/1/2017 MDOT 3,827.57$                    32,868.32$                   4

84925-131894 Total 338,695.90$                          356,576.70$                          3,827.57$                    Consultant 32,868.32$                   

84926-119984 Lansing TSC
Non-Freeway Signing 

Upgrade
321,573.89$                          308,362.39$                          9/1/2017 8/4/2017 MDOT 188,052.18$               79,141.21$                   15

84926-119984 Total 321,573.89$                          308,362.39$                          188,052.18$               MDOT 79,141.21$                   

84926-128155
Various locations in 

University Region

Job order 

Contracting/Indefinite 

Delivery Signal 

Construction intended 

to provide accelerated 

design and construction 

for newly warranted 

signals and signal 

phasings.

480,316.08$                          1,363,510.75$                       4/13/2018 5/15/2018 MDOT 241,980.32$               366,045.32$                15

84926-128155 Total 480,316.08$                          1,363,510.75$                       241,980.32$               MDOT 366,045.32$                

84926-129146

TSC Wide (Livingston, 

Washtenaw & Monroe 

counties)

Crack treatment 330,000.00$                          330,000.00$                          9/30/2017 8/25/2017 MDOT 8,733.50$                    42,492.82$                   2

84926-129146 Total 330,000.00$                          330,000.00$                          8,733.50$                    Consultant 42,492.82$                   

84926-129172

TSC Wide (Clinton, 

Eaton, & Ingham 

counties)

Crack treatment 255,090.00$                          249,870.50$                          9/1/2017 9/1/2017 MDOT 14,985.75$                   1

84926-129172 Total 255,090.00$                          249,870.50$                          -$                              MDOT 14,985.75$                   

84926-131897 University Region
Longitudinal markings in 

University Region
2,242,174.08$                       2,344,678.06$                       9/8/2017 12/2/2017 MDOT 1,508.57$                    125,066.29$                1

84926-131897 Total 2,242,174.08$                       2,344,678.06$                       1,508.57$                    MDOT 125,066.29$                

84926-131898 University Region
Special markings in 

University Region
492,892.70$                          432,002.94$                          12/1/2017 12/1/2017 MDOT 686.93$                       70,935.13$                   4

84926-131898 Total 492,892.70$                          432,002.94$                          686.93$                       MDOT 70,935.13$                   

84927-128472 Metro Region Special markings 781,250.00$                          788,631.17$                          12/1/2016 11/30/2016 MDOT 8,611.65$                    170,493.90$                4

84927-128472 Total 781,250.00$                          788,631.17$                          8,611.65$                    MDOT 170,493.90$                
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84927-131884 Metro Region
Longitudinal markings in 

Metro Region
2,479,895.96$                       1,973,543.24$                       12/1/2017 11/17/2017 MDOT 3,372.57$                    126,617.56$                1

84927-131884 Total 2,479,895.96$                       1,973,543.24$                       3,372.57$                    MDOT 126,617.56$                

84927-131887 Metro Region
Special markings in 

Metro Region
1,368,465.01$                       1,138,432.84$                       12/1/2017 11/6/2017 MDOT 6,702.76$                    97,817.89$                   4

84927-131887 Total 1,368,465.01$                       1,138,432.84$                       6,702.76$                    MDOT 97,817.89$                   

Grand Total 580,389,620.66$                  573,368,069.71$                  57,583,819.61$          74,597,497.18$           


